

**Annual Procurement Plan 2022-23**

Ministry/Division Ministry of Fisheries and Livestock

Budget:Revenue

Agency: Department of Fisheries

Procuring Entity Name an Office of the Deputy Director, Department of Fisheries, Dhaka Division, Dhaka/ 122994

Package #	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract	
GR-01	Procurement of Computer	Nos.		RFQ	DD, DoF, Dhaka Div.	Go B	0.63	Planned Dates		1-Aug-22	10-Aug-22	10-Aug-22	16-Aug-22	21-Aug-22	21-Aug-22	5 days	21 days	
								Planned Days		0	10	0	6	5	0	5	21 days	
								Actual Dates										
GR-02	Purchasing projector	Nos.		RFQ	DD, DoF, Dhaka Div.	Go B	1.00	Planned Dates		1-Sep-22	11-Sep-22	11-Sep-22	18-Sep-22	25-Sep-22	25-Sep-22	7 days	25 days	
								Planned Days		0	11	11	7	7	0	7	25 days	
								Actual Dates										
GR-03	অনুষ্ঠান/ উৎসবদি	Nos.		RFQ	DD, DoF, Dhaka Div.	Go B	1.00	Planned Dates		13-Oct-22	24-Oct-22	24-Oct-22	31-Oct-22	10-Nov-22	10-Nov-22	04 days	22 days	
								Planned Days		0	8	0	1	1	0	7	10	
								Actual Dates										
GR-04	কম্পিউটার সামগ্রী	Nos.	LS	DPM	DD, DoF, Dhaka Div.	Go B	1.17	Planned Dates		15-Aug-22	N/A	N/A	N/A	N/A	N/A	30.06.2023		
								Planned Days		0	0	0	0	0	0	0		
								Actual Dates									14-Dec-22	
GR-05	অন্যান্য মনিহারী	Nos.	LS	DPM	PE	Go B	1.25	Planned Dates		1-Jul-22	N/A	N/A	N/A	N/A	30.06.2023		22 days	
								Planned Days		0	0	0	0	0	0	0		
								Actual Dates										
GR-06	পরিষ্কার পরিচ্ছন্নতা সামগ্রী	Nos.		DPM	PE	Go B	0.50	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		0	0	0	0	0	0	0	0	
								Actual Dates										
GR-07	বৈদ্যুতিক সরঞ্জামাদি	Nos.		DPM	PE	Go B	0.25	Planned Dates		14-Jan-23	24-Jan-23	24-Jan-23	25-Jan-23	26-Jan-23	26-Jan-23			
								Planned Days		0	11	0	1	1	0			
								Actual Dates										
GR-08	প্রচার বিজ্ঞাপন	Nos.		DPM/ RFQ	DD, DoF, Dhaka Div.	Go B	0.55	Planned Dates		4-Jan-23	19-Jan-23	19-Jan-23	25-Jan-23	26-Jan-23	26-Jan-23			
								Planned Days		0	16	0	6	0	0			
								Actual Dates										
GR-09	স্ট্যাম্প পিন	Nos.		DPM	DD, DoF,	Go B	0.75	Planned Dates		1-Jul-22	N/A	N/A	N/A	N/A	30.6.23			

				Div.			Planned Days	0	0	0	0	0	0		
							Actual Dates								
GR-10	অন্যান্য সরঞ্জামাদি ক্রয়	Nos.	DPM	DD, DoF, Dhaka Div.	Go B	0.50	Planned Dates	15-Jul-22	N/A	N/A	N/A	N/A	N/A	30.6.23	
							Planned Days	0	0	0	0	0	0	0	
							Actual Dates								
GR-11	অফিস সরঞ্জামাদি ক্রয়	Nos.	DPM	DD, DoF, Dhaka Div.	Go B	0.50	Planned Dates	15-Jul-22	N/A	N/A	N/A	N/A	N/A	30.6.23	
							Planned Days	0	0	0	0	0	0	0	
							Actual Dates								
GR-12	প্রকাশনা	Nos.	DPM/ RFQ	DD, DoF, Dhaka Div.	Go B	0.25	Planned Dates	15-Jul-22	N/A	N/A	N/A	N/A	N/A	30.6.23	
							Planned Days	0	0	0	0	0	0	0	
							Actual Dates								

*[Signature]*  
28.09.2022

মোঃ জিল্লুর রহমান  
উপপরিচালক  
মৎস্য অধিদপ্তর, ঢাকা বিভাগ, ঢাকা