

People's Republic of Bangladesh
Local Government Engineering Department
Agargaon, Sher-e Bangla Nagar, Dhaka-1207.
Annual Procurement Plan for FY: 2022-2023

Code: 1370304000000-3258112

Code: 1370304000000-3258113

Code: 1370304000000-3258111

**Office of the Executive Engineer
District: Kishoreganj**

[illegible]

Package No.	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e-Tender/ KIS/GOBM/ 2022-2023/W-08	Periodic Maintenance of Talganga GC-Guzadia GC road from Ch. 0m-870m[Tarail] (Road ID:348922005), Dist: Kishoreganj	m	870.00	LTM	XEN	GOB	49.74	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	75
								Plan of Days	-	0	14	14	7	7	28	70	75
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-09	Periodic Maintenance of Kalikaprashad R&H (Police fary)Kalikaprashad GC road from Ch. 0-620m [Bhairab] (Road ID:348112005), Dist: Kishoreganj	m	620.00	LTM	XEN	GOB	47.75	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	75
								Plan of Days	-	0	14	14	7	7	28	70	75
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-10	Rehabilitation of Mithamoin Natunhati to Austagram road (Mithamoin part) from Ch. 0m-510m[Mithamoin] (Road ID:348592003) Dist: Kishoreganj	m	510.00	LTM	XEN	GOB	49.97	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	75
								Plan of Days	-	0	14	14	7	7	28	70	75
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-11	Rehabilitation of Dhaki UP Office to Katkhal GC Road from Ch. 800m-900m[Mithamoin] (Road ID:348593002), Dist: Kishoreganj	m	100	LTM	XEN	GOB	9.48	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	75
								Plan of Days	-	0	14	14	7	7	28	70	75
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-12	Rehabilitation of Raituti UP-Uttar Razi Kalna hat road from Ch. 286m-378m[Itna] (Road ID:348333006), Dist: Kishoreganj	m	92	LTM	XEN	GOB	15.35	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	75
								Plan of Days	-	0	14	14	7	7	28	70	75
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-13	Periodic Maintenance of Baaliardi Shahapur via Hospital raod at Ch. 00m-2465m[Bajitpur](Road ID:348063003), Dist: Kishoreganj	m	2465	LTM	XEN	GOB	69.1	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	90
								Plan of Days	-	0	14	14	7	7	28	70	90
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-14	Over lay of Tarail Shachail UP-Tarail bazar road at Ch. 0m-395m[Tarail](Road ID:348923020), Dist: Kishoreganj	m	395	LTM	XEN	GOB	67.3	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	90
								Plan of Days	-	0	14	14	7	7	28	70	90
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-15	Periodic Maintenance of Kuliarchar UZHQ-Bajitpur GC [Kuliarchar part] Road from Ch. 00m-1780m [Kauliarchar](Road ID:348542006), Dist: Kishoreganj	m	1780	LTM	ACE Dhaka Div.	GOB	111.18	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-16	Periodic Maintenance of Niamatpur-Chowganga GC Road from Ch.00m-2012m [Karimganj] (Road ID:348422004), Dist:Kishoreganj	m	2021	LTM	ACE Dhaka Div.	GOB	182.42	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-17	Periodic Maintenance of Telikhai GC to Adampur GC Road (Mithamoin Part) from Ch. 499m-3525m[Mithamoin] (Road ID:348592005), Dist:Kishoreganj	m	3026.00	OTM	HOPE	GOB	233.73	Planned of Date		20-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	9-Oct-22	7-Nov-22	79	120
								Plan of Days	-	0	21	14	7	7	28	70	120
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-18	Periodic Maintenance of Gazaria GC-Kuliarchar UZ HQ via Gazaria UP Road from Ch. 00m-1940m [Bhairab] (Road ID:348112004), Dist: Kishoreganj	m	1940	LTM	HOPE	GOB	177.81	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									

Package No.	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e-Tender/ KIS/GOBM/ 2022-2023/W-19	Periodic Maintenance of Rauti UP-Banail bazar Road from Ch. 00m-2940m [Tarail] (Road ID:348923002), Dist:Kishoreganj	m	2940	LTM	ACE Dhaka Div.	GOB	121.11	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-20	Periodic Maintenance of Sharar Char Bazar-Hilochia Bazar via Baligaon Road at Ch. 0m-6060m [Bajitpur] (Road ID:348063015), Dist:Kishoreganj	m	6060	LTM	ACE Dhaka Div.	GOB	142.14	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-21	Periodic Maintenance of Guzadia bazar-Taljanga GC Road via Konapara, Noyapara from Ch. 00m-2450m [Karimganj] (Road ID:348422005), Dist:Kishoreganj	m	2450.00	LTM	ACE Dhaka Div.	GOB	143.39	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-22	Periodic Maintenance of Thanaghat R&H-Mothkhola GCCR Road from Ch. 00m-3050m [Pakundia](Road ID:348792004), Dist: Kishoreganj	m	3050	OTM	HOPE	GOB	283.63	Planned of Date		20-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	9-Oct-22	7-Nov-22	79	120
								Plan of Days	-	0	21	14	7	7	28	70	120
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-23	Periodic Maintenance of Hossendi UP-Mothkhola GC Via Alomdi Road from Ch. 1500m-3700m [Pakundia] (Road ID :348793005), Dist: Kishoreganj	m	2200	LTM	SE Region Narayanganj	GOB	93.47	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	90
								Plan of Days	-	0	14	14	7	7	28	70	90
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-24	Rehabilitation of Masua UP HQ-Masua bazar via Pong Masua bazar Road from Ch. 0m-4000m [Katiadi] (Road ID:348453008), Dist: Kishoreganj.	m	4000.00	LTM	ACE Dhaka Div.	GOB	109.71	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-25	Rehabilitation of Masua UP H/Q-Kazirchar hat via Boiragirchar bazar Road from Ch.00-6900m ([Katiadi], (Road ID: 348453010), Dist: Kishoreganj.	m	6900	LTM	HOPE	GOB	155.11	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-26	Rehabilitation of Badla GC-Chowganga GC Road from Ch. 4790m-6370m[Itna], (Road ID:348332005), Dist: Kishoreganj.	m	1580.00	OTM	HOPE	GOB	300.08	Planned of Date		20-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	9-Oct-22	7-Nov-22	79	120
								Plan of Days	-	0	21	14	7	7	28	70	120
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-27	Widening of Katiadi H.Q-Sararchar GC via Boalia bazar Vangnadi Road from Ch. 00m-10630m [Katiadi] (Road ID:348452009),Dist:Kishoreganj	m	10630	OTM	HOPE	GOB	220.15	Planned of Date		20-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	9-Oct-22	7-Nov-22	79	120
								Plan of Days	-	0	21	14	7	7	28	70	120
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-28	Widening of Chintagonj GC to Bakchanda GC Road from Ch. 00m-2270m [Kishoreganj-Sadar] (Road ID:348492008),Dist:Kishoreganj	m	2270	OTM	HOPE	GOB	259.22	Planned of Date		20-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	9-Oct-22	7-Nov-22	79	120
								Plan of Days	-	0	21	14	7	7	28	70	120
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-29	Widening of Aribaria UP H/Q-Rampur bazar via SRD (Zia road) Road from Ch.00m-1730m [Hossainpur] (Road ID:348273001), Dist: Kishoreganj	m	1730	LTM	ACE Dhaka Div.	GOB	126.48	Planned of Date		20-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	71	105
								Plan of Days	-	0	14	14	7	7	28	70	105
								Actual Dates									
e-Tender/ KIS/GOBM/ 2022-2023/W-30	Widening of Kishoregonj Nikli RHD (Shiddishory-Kalibari) road to Zilaparishad RHD (By pass) from Ch. 00m-3660m [Kishoreganj-Sadar] (Road ID:348492010), Dist:Kishoreganj	m	3660	OTM	HOPE	GOB	463.43	Planned of Date		20-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	9-Oct-22	7-Nov-22	79	120
								Plan of Days	-	0	21	14	7	7	28	70	120
								Actual Dates									