

People's Republic of Bangladesh
Local Government Engineering Department
Agargaon, Sher-e Bangla Nagar, Dhaka-1207.
Annual Procurement Plan for FY: 2022-2023

Code: 1370304000000-3258112

Code: 1370304000000-3258113

Code: 1370304000000-3258111

Package No. & Budget Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
District: Gazipur																	
e-Tender/LGED/Gazi/GOBM/22-23/W/01	Periodic Maintenance of Kapasia Union H/Q - Chandpur Union H/Q Road (St. From Borun High School) To Barjana Kapasia - Kaligonj Road. from Ch. 00m-1670m. [Kapasia] Road ID No: 333365131.	km	1.670	LTM	PE	GOB	25.02	Planned of Dates		19-Jun-22	3-Jul-22	17-Jul-22	27-Jul-22	31-Jul-22	28-Aug-22	70	60
								Plan of Days		0	14	14	10	4	28	70	60
								Actual Dates		19-Jun-22	4-Jul-22	18-Jul-22	21-Jul-22				
e-Tender/LGED/Gazi/GOBM/22-23/W/02	Periodic Maintenance of Borun High School - Auliagasa Heuler Bridge Road from Ch. 00m-2200m. [Kapasia] Road ID No: 333365108.	km	2.200	LTM	PE	GOB	40.46	Planned of Dates		19-Jun-22	3-Jul-22	3-Jul-22	24-Jul-22	31-Jul-22	28-Aug-22	70	90
								Plan of Days		0	14	0	21	7	28	70	90
								Actual Dates		19-Jun-22	4-Jul-22	18-Jul-22	21-Jul-22				
e-Tender/LGED/Gazi/GOBM/22-23/W/03	Routine Maintenance On-Pavement for Gazipur District.	km		LTM	PE	GOB	40.49	Planned of Dates		30-Jun-22	14-Jul-22	28-Jul-22	4-Aug-22	8-Nov-22	28-Aug-22	59	60
								Plan of Days		0	14	14	7	96	-72	59	60
								Actual Dates		7-Jul-22	14-Jul-22	2-Aug-22	4-Aug-22	4-Aug-22			
e-Tender/LGED/Gazi/GOBM/22-23/W/04	Periodic Maintenance of Rajandrapur-Mirzapur Road from Ch.6000m-6650m [Gazipur-s] Road ID No: 333302005	km	6.650	LTM	PE	GOB	43.92	Planned of Dates		21-Aug-22	21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	16-Oct-22	56	75
								Plan of Days		0	0	14	7	7	28	56	75
								Actual Dates		7-Aug-22	22-Aug-22	29-Aug-22	31-Aug-22	31-Aug-22			
e-Tender/LGED/Gazi/GOBM/22-23/W/05	Rehabilitation of Sreepur UZHQ - Kapasia UZHQ (Bridge Approach Portion) Road at Ch.4700m [Sreepur] Road ID No: 333862007.	km	4.700	LTM	PE	GOB	19.33	Planned of Dates		10-Aug-22	21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	16-Oct-22	67	75
								Plan of Days		0	11	14	7	7	28	67	75
								Actual Dates		7-Aug-22	22-Aug-22	29-Aug-22	31-Aug-22	31-Aug-22			
e-Tender/LGED/Gazi/GOBM/22-23/W/06	Periodic Maintenance of Ghorashal Bridge (RHD)-Raniganj GC (Taraganj Bazar) Rd. via Jamalpur GC, Shawraid GC. (Kaliganj Part) road from Ch.3850-4260m [Kaliganj] Road ID No: 333342001epur] Road ID No:	km	0.410	LTM	AO	GOB	53.00	Planned of Dates		10-Aug-22	21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	16-Oct-22	67	90
								Plan of Days		0	11	14	7	7	28	67	90
								Actual Dates		7-Aug-22	22-Aug-22	29-Aug-22	31-Aug-22	31-Aug-22			
e-Tender/LGED/Gazi/GOBM/22-23/W/07	Widening of Tengra (Telihati U.PC)-Baldighat Bazar Road from Ch.00m-840m [Sreepur] Road ID No: 333863018.	km	0.840	LTM	AO	GOB	67.12	Planned of Dates		10-Aug-22	21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	16-Oct-22	67	90
								Plan of Days		0	11	14	7	7	28	67	90
								Actual Dates		7-Aug-22	22-Aug-22	29-Aug-22	31-Aug-22	31-Aug-22			
e-Tender/LGED/Gazi/GOBM/22-23/W/08	Periodic Maintenance of Sreepur UZHQ - Barmi Bazar GC Road from Ch.00m-2000m [Sreepur] Road ID No: 333862001.	km	2.000	LTM	AO	GOB	115.58	Planned of Dates		10-Aug-22	21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	16-Oct-22	67	105
								Plan of Days		0	11	14	7	7	28	67	105
								Actual Dates		7-Aug-22	22-Aug-22	31-Aug-22	31-Aug-22	31-Aug-22			

Package No. & Budge Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e-Tender/LGED/Gazi/GOBM/22-23/W/9	Periodic Maintenance of Kashempur G.C-Konabari (NHW)- Nasar Market-vowel Mirzapur G.C via Shakash Shar Road from Ch. 00m-3330m [Kaliakoir] Road ID No: 333322009.	km	3.330	OTM	HOPE	GOB	390.00	Planned of Dates		14-Aug-22	28-Aug-22	18-Sep-22	2-Oct-22	9-Oct-22	6-Nov-22	84	120
								Plan of Days		0	14	21	14	7	28	84	120
								Actual Dates		10-Aug-22	1-Sep-22						
e-Tender/LGED/Gazi/GOBM/22-23/W/10	Periodic Maintenance of Kapasia Union HQ.-Baldha bazar Road from Ch.00m-1202m [Kapasias] Road ID No: 333363012.	km	1.202	LTM	HOPE	GOB	136.66	Planned of Dates		10-Aug-22	21-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	81	105
								Plan of Days		0	11	21	14	7	28	81	105
								Actual Dates		7-Aug-22	22-Aug-22	29-Aug-22	2-Sep-22	4-Sep-22			
e-Tender/LGED/Gazi/GOBM/22-23/W/11	Periodic Maintenance works of Shawraid GC-Mohisher Bazar (RHD) Road Dolan Bazar from Ch.1506m-4849m [Kaliganj] Road ID No: 333343001.	KM	3.343	LTM	AO	GOB	146.31	Planned of Dates		10-Aug-22	21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	16-Oct-22	67	105
								Plan of Days		0	11	14	7	7	28	67	105
								Actual Dates		7-Aug-22	22-Aug-22	29-Aug-22	30-Aug-22	31-Aug-22			
e-Tender/LGED/Gazi/GOBM/22-23/W/12	Periodic Maintenance of Bormi UPC - Bauni bazar Road from Ch.3333m - 6444m [Sreepur] Road ID No: 333863005.	KM	3.111	LTM	Hope	GOB	166.36	Planned of Dates		10-Aug-22	21-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	81	105
								Plan of Days		0	11	21	14	7	28	81	105
								Actual Dates		7-Aug-22	22-Aug-22	29-Aug-22	2-Sep-22	4-Sep-22			
e-Tender/LGED/Gazi/GOBM/22-23/W/13	Rehabilitation of Bormi GC-Jaina Bazar RHD Via Kawraid UPC Road from Ch.19100m -19799m [Sreepur] Road ID No: 333862008.	KM	0.699	OTM	Hope	GOB	208.14	Planned of Dates		14-Aug-22	28-Aug-22	18-Sep-22	2-Oct-22	9-Oct-22	9-Oct-22	56	120
								Plan of Days		0	14	21	14	7	0	56	120
								Actual Dates		10-Aug-22	1-Sep-22						
e-Tender/LGED/Gazi/GOBM/22-23/W/14	Widening of Memberbari NHW - Sreepur GC via Izzatpur Bazar Road (Sadar Part) Road from Ch.00m-3000m [Gazipur-s] Road ID No: 333302013.	KM	3.000	OTM	Hope	GOB	354.88	Planned of Dates		14-Aug-22	28-Aug-22	18-Sep-22	2-Oct-22	9-Oct-22	9-Oct-22	56	120
								Plan of Days		0	14	21	14	7	0	56	120
								Actual Dates		10-Aug-22	1-Sep-22						
e-Tender/LGED/Gazi/GOBM/22-23/W/15	Widening of Toke Union H/Q-Hariadi Kheya ghat bazar via Ulsara bazar Road from Ch.7329m-9364m [Kapasias] Road ID No: 333363018.	KM	2.035	LTM	Hope	GOB	199.64	Planned of Dates		10-Aug-22	21-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	81	120
								Plan of Days		0	11	21	14	7	28	81	120
								Actual Dates		7-Aug-22	22-Aug-22	29-Aug-22	2-Sep-22				
e-Tender/LGED/Gazi/GOBM/22-23/W/16	Widening of Toke Union H/Q-Hariadi Kheya ghat bazar via Ulsara bazar Road from Ch.11330m-13500m [Kapasias] Road ID No: 333363018.	KM	2.170	OTM	Hope	GOB	255.13	Planned of Dates		14-Aug-22	28-Aug-22	18-Sep-22	2-Oct-22	9-Oct-22	9-Oct-22	56	120
								Plan of Days		0	14	21	14	7	0	56	120
								Actual Dates		10-Aug-22	1-Sep-22						
e-Tender/LGED/Gazi/GOBM/22-23/W/17	Widening of Shawraid GC-Mohisher Bazar via Dolan Bazar Road from Ch.6630-10220m [Kaliganj] Road ID No: 333343001	KM	3.590	OTM	Hope	GOB	227.02	Planned of Dates		14-Aug-22	28-Aug-22	18-Sep-22	2-Oct-22	9-Oct-22	6-Nov-22	84	120
								Plan of Days		0	14	21	14	7	28	84	120
								Actual Dates		10-Aug-22	1-Sep-22						
e-Tender/LGED/Gazi/GOBM/22-23/W/18	Widening Maintenance works Kaliganj H/Q-Khalapara Bazar (Milgate) Road via Jugli from Ch. 973m-3848m [Kaliganj] Road ID No: 333343011.	KM	2.875	OTM	Hope	GOB	204.93	Planned of Dates		14-Aug-22	28-Aug-22	18-Sep-22	2-Oct-22	9-Oct-22	6-Nov-22	84	120
								Plan of Days		0	14	21	14	7	28	84	120
								Actual Dates		10-Aug-22	1-Sep-22						
e-Tender/LGED/Gazi/GOBM/22-23/W/19	Widening of Tumulia UP-Tek Manikpur Bazar Road via Chuarikhola Bazar (Hankur Bridge) Road from Ch. 2920m-6575m [Kaliganj] Road ID No: 333343005	KM	3.655	OTM	Hope	GOB	279.99	Planned of Dates		14-Aug-22	28-Aug-22	18-Sep-22	2-Oct-22	9-Oct-22	6-Nov-22	84	120
								Plan of Days		0	14	21	14	7	28	84	120

