



ISO 9001, ISO 14001 &
OHSAS 18001 Certified

বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড
BANGLADESH RURAL ELECTRIFICATION BOARD

পবিস মনিং ও ব্যঃ পঃ (পশ্চিমাঞ্চল) পরিদপ্তর
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড
সদর দপ্তর ভবন (১০ম তলা)
নিকুঞ্জ-২, খিলক্ষেত, ঢাকা-১২২৯
টেলিফোন নং-০২-৮৯০০৪৫৬
E-mail:dmo.westbreb@gmail.com

স্মারক নং-২৭.১২.০০০০.১৬৯.১০.৫২১.২৪.৬৮০

তারিখঃ ৩০ অগ্রহায়ণ, ১৪৩১ বঙ্গাব্দ
১৫ ডিসেম্বর, ২০২৪ খ্রিস্টাব্দ

জেনারেল ম্যানেজার
ফরিদপুর পবিস, কানাইপুর, ফরিদপুর।

বিষয়ঃ ফরিদপুর পবিস এর ২০২৪-২০২৫ অর্থ-বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) সংক্রান্ত সমিতি বোর্ড প্রস্তাব নং-
০২/৩৪৯/২০২৪ প্রসঙ্গে।

সূত্রঃ ২৭.১২.২৯৪৭.৫৪৭.০১.০৩৬.২৪.৪৪৭৯ তারিখঃ ০৬/১১/২০২৪ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, ফরিদপুর পবিস এর ২০২৪-২০২৫ অর্থ-বছরে রাজস্ব বাজেটের আওতায় পণ্য (Goods), কার্য (Works) এবং ভৌত সেবা (Service) ক্রয়ের লক্ষ্যে সর্বমোট ১৪,৭৩,৩৫,০০০.০০ (চৌদ্দ কোটি ত্রিশান্তর লক্ষ ষয়ত্রিশ হাজার) টাকার বার্ষিক ক্রয় পরিকল্পনা (APP) সংক্রান্ত সমিতি বোর্ড প্রস্তাব নং- ০২/৩৪৯/২০২৪ বাপবিবোর্ড কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছে যার সার-সংক্ষেপ নিম্নরূপঃ

ক্রমিক নং	বাজেটের বিবরণ	২০২৪-২০২৫ অর্থ বৎসরের খাত ওয়ারি টাকা	মন্তব্য
01	Goods	৪,৯৮,০৫,০০০.০০	-
02	Works	৭,৯৬,৩০,০০০.০০	-
03	Services	১,৭৯,০০,০০০.০০	-
	সর্বমোট=	১৪,৭৩,৩৫,০০০.০০	-

(কথায়:- চৌদ্দ কোটি ত্রিশান্তর লক্ষ ষয়ত্রিশ হাজার টাকা মাত্র)।

এতদবিষয়ে বিধি মোতাবেক পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।

চেয়ারম্যান, বাপবিবোর্ড মহোদয়ের অনুমোদনক্রমে;


সংযুক্তিঃ সমিতির ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP)-১২ (বার) পৃষ্ঠা।


(মোহাম্মদ খাদেমুল হক)
উপপরিচালক (প্রশাসন)

অনুলিপিঃ

০১। পরিচালক, পবিস মনিটরিং ও ব্যবস্থাপনা পরিচালন (পশ্চিমাঞ্চল) পরিদপ্তর, বাপবিবো, ঢাকা।

০২। অফিস কপি।


(মোঃ আসাদুদ জামাল শিপন)
সহকারী পরিচালক (প্রশাসন)

ফরিদপুর পল্লী বিদ্যুৎ সমিতি
কানাইপুর, ফরিদপুর।

Email: faridpur_pbs@hotmail.com

Website: www.pbs.faridpur.gov.bd



(ISO 9001:2015 Certified)

২০২৪-২০২৫ অর্থ বৎসরের ক্রয় পরিকল্পনা (APP)

ফরিদপুর পল্লী বিদ্যুৎ সমিতি
কানাইপুর, ফরিদপুর।

ANNUAL PROCURMENT PLAN (2024-2025)

ANNUAL PROCUREMENT PLAN (2024-2025)				
SI	Description	Type	Estd. Cost in Tk. (Tho)	Sub Total Tk. (Tho)
1	Total for Goods (2024-25) :	DPM	9655.00	49805.00
		OTM	38650.00	
		RFQ	1500.00	
2	Total for Works (2024-25) :	DPM	2150.00	79630.00
		LTM	76500.00	
		RFQ	980.00	
3	Total for Services (2024-25) :	DPM	4500.00	17900.00
		OTM	12000.00	
		RFQ	1400.00	
Total:			147335.00	147335.00

(In Word: Fourteen Crore Seventy Three Lac & Thirty Five Thousand Only.)

ফিরোজ আহমেদ
এজিএম (প্রশাসন)
ফরিদপুর পবিস।

Khandoker Ibrahim Hossain
Assistant General Manager (IT)
Faridpur PBS

এম ফারহান হোসেন
এজিএম (এমএস)
ফরিদপুর পবিস।

শলাশ জৌশিক
এজিএম (ওএসএম)
ফরিদপুর পবিস

ফকরসাদ রুমি
এজিএম (অর্থ-হিসাব)
ফরিদপুর পল্লী বিদ্যুৎ সমিতি

এ কে এম আলাউদ্দিন
ডিজিএম (কারিগরি)
ফরিদপুর পবিস

15.12.24
মোঃ আব্দুল জামাল
সহকারী পরিচালক (প্রশাসন)
পল্লী বিদ্যুৎ ও গ্যাস (সিআর) পবিস
বাণাবিনো, ঢাকা।

Annual Procurement Plan For Goods-2024-2025

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Faridpur Pali Bidyut Samity & 47

Tender Package No.	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Th)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1							8	9	10	11	12	13	14	15	16	17	18
G.24-25.47-01	Server, Computer and Computer Accessories, Photocopier	Nos	Lot	OTM (NCT)	Chairman, BREB	PBS Own Fund	11500	Plan Dates Plan Days		2-Feb-25 01	2-Mar-25 28	5-Mar-25 3	6-Mar-25 1	7-Mar-25 1	8-Mar-25 1	7-May-25 60	94
G.24-25.47-02	Network Device for (CBS)	Nos	Lot	OTM (NCT)	Chairman, BREB	PBS Own Fund	7000	Actual Dates Plan Dates Plan Days		15-Nov-24 0	5-Dec-24 20	8-Dec-24 3	9-Dec-24 1	10-Dec-24 1	11-Dec-24 1	9-Feb-25 63	86
G.24-25.47-03	CCTV Camera & TV	Nos	5	OTM (NCT)	Member, PBS	PBS Own Fund	2500	Plan Dates Plan Days		1-Aug-24 0	2-Aug-24 20	24-Aug-24 3	31-Aug-24 7	1-Sep-24 1	2-Sep-24 1	2-Oct-24 30	62
G.24-25.47-04	Generator/UPS	Nos	9	OTM (NCT)	Member, PBS	PBS Own Fund	3000	Plan Dates Plan Days		15-Dec-24 0	4-Jan-25 20	7-Jan-25 3	14-Jan-25 7	15-Jan-25 1	16-Jan-25 1	15-Feb-25 30	52
G.24-25.47-05	Air Cooler	Nos	3	DPM (From CSD BD Ltd)	Chairman, BREB	PBS Own Fund	750	Plan Dates Plan Days Actual Dates		1-Sep-24 0	8-Sep-24 7	11-Sep-24 3	18-Sep-24 7	19-Sep-24 1	20-Sep-24 1	20-Oct-24 30	49
G.24-25.47-06	Lineman Tools	Nos	Lot	OTM (NCT)	PBS Board	PBS Own Fund	600	Plan Dates Plan Days Actual Dates		12-Aug-24 0	19-Aug-24 7	21-Aug-24 3	29-Aug-24 7	30-Aug-24 1	31-Aug-24 1	30-Sep-24 30	45
G.24-25.47-07	Steel Furnitures	Nos	Lot	OTM (NCT)	PBS Board	PBS Own Fund	600	Plan Dates Plan Days Actual Dates		10-Feb-25 0	17-Feb-25 7	20-Feb-25 3	27-Feb-25 7	28-Feb-25 1	1-Mar-25 1	31-Mar-25 30	49
G.24-25.47-08	Motor Cycle	Nos	42	DPM (From Atlas BD Ltd)	Chairman, BREB	PBS Own Fund	5880	Plan Dates Plan Days Actual Dates		9-Jul-24 0	16-Jul-24 7	19-Jul-24 3	26-Jul-24 7	27-Jul-24 1	28-Jul-24 1	27-Aug-24 30	49
G.24-25.47-09	Office Furniture	Nos	Lot	OTM (NCT)	PBS Board	PBS Own Fund	600	Plan Dates Plan Days Actual Dates		1-Dec-24 0	8-Dec-24 7	11-Dec-24 3	18-Dec-24 7	19-Dec-24 1	20-Dec-24 1	19-Jan-25 30	49
G.24-25.47-10	Uniform Cloth purchase & Making	Nos	240	OTM (NCT)	Director, BREB	PBS Own Fund	600	Plan Dates Plan Days Actual Dates		6-Oct-24 0	27-Oct-24 21	30-Oct-24 3	6-Nov-24 7	7-Nov-24 1	8-Nov-24 1	8-Dec-24 30	63
G.24-25.47-11	Winter Cloth	Nos	120	RFC	Sr. GM/GM	PBS Own Fund	90	Plan Dates Plan Days Actual Dates		1-Nov-24 0	8-Nov-24 7	11-Nov-24 3	18-Nov-24 7	19-Nov-24 1	20-Nov-24 1	20-Dec-24 30	49
G.24-25.47-12	Umbrella & Bag	Nos	280	RFC	Sr. GM/GM	PBS Own Fund	160	Plan Dates Plan Days Actual Dates		3-Sep-24 0	10-Sep-24 7	13-Sep-24 3	20-Sep-24 7	21-Sep-24 1	22-Sep-24 1	22-Oct-24 30	45

১০
 ১. ১৯৯৬-১৯৯৭
 ২. ১৯৯৮-১৯৯৯
 ৩. ২০০০-২০০১
 ৪. ২০০২-২০০৩
 ৫. ২০০৪-২০০৫
 ৬. ২০০৬-২০০৭
 ৭. ২০০৮-২০০৯
 ৮. ২০১০-২০১১
 ৯. ২০১২-২০১৩
 ১০. ২০১৪-২০১৫

১২.২৫.২৫
 মোঃ মাহামুদ জামাল মিলান
 সরকারী পরিচালক (প্রশাসন)
 পল্লি মন্ত্রণালয় ও কার্য পরিচালনা পরিদপ্তর
 বাসবিহো, ঢাকা।

১২.২৫.২৫
 কামাল হোসাইন
 এঞ্জিনিয়ার (অর্থ-হিসাব)
 সফটওয়্যার (কম্পিউটার)
 সফটওয়্যার
 কামাল হোসাইন

১২.২৫.২৫
 Khondoker Ibrahim Hossain
 Assistant General Manager (IT)
 Faridpur PBS

১২.২৫.২৫
 সফটওয়্যার
 এঞ্জিনিয়ার (অর্থ-হিসাব)
 সফটওয়্যার (কম্পিউটার)
 সফটওয়্যার
 কামাল হোসাইন

১২.২৫.২৫
 সফটওয়্যার
 এঞ্জিনিয়ার (অর্থ-হিসাব)
 সফটওয়্যার (কম্পিউটার)
 সফটওয়্যার
 কামাল হোসাইন

103

Tender Package No.	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Extd. Cost In Tk. (Thor)	Time Code for Process	Not Used in Goods	Invite/Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25.47-13	Rain Coat	Nos	120	RFQ	Sr. GM/GM	PBS Own Fund	80	Plan Dates Actual Dates		15-Jul-24	22-Jul-24	25-Jul-24	1-Aug-24	2-Aug-24	3-Aug-24	2-Sep-24	30
G.24-25.47-14	Lineman Boot & Socks	Nos	130	DPM (BMTE/EPIS)	Chairman, BREE	PBS Own Fund	465	Plan Dates Actual Dates		28-Sep-24	5-Oct-24	8-Oct-24	15-Oct-24	16-Oct-24	17-Oct-24	16-Nov-24	45
G.24-25.47-15	Tyres & Tube Purchase (Jeep & Pickup)	Nos	Lot	OTM (NCT)	PBS Board	PBS Own Fund	550	Plan Dates Actual Dates		28-Nov-24	5-Dec-24	8-Dec-24	15-Dec-24	16-Dec-24	17-Dec-24	16-Jan-25	49
G.24-25.47-16	Lather / Rubber pure shoe	Nos	40	DPM (From BATA)	Chairman, BREE	PBS Own Fund	80	Plan Dates Actual Dates		9-Jan-25	16-Jan-25	19-Jan-25	26-Jan-25	27-Jan-25	28-Jan-25	27-Feb-25	49
G.24-25.47-17	Printing items	Nos	Lot	OTM (NCT)	PBS Board	PBS Own Fund	2100	Plan Dates Actual Dates		15-Jul-24	4-Aug-24	7-Aug-24	8-Aug-24	9-Aug-24	10-Aug-24	9-Oct-24	86
G.24-25.47-18	Computerized Electric Bill Form	Nos	Lot	OTM (NCT)	PBS Board	PBS Own Fund	6000	Plan Dates Actual Dates		15-Jul-24	4-Aug-24	7-Aug-24	8-Aug-24	9-Aug-24	10-Aug-24	9-Oct-24	86
G.24-25.47-19	Stationary Item	Nos	Lot	OTM (NCT)	PBS Board	PBS Own Fund	1500	Plan Dates Actual Dates		15-Jul-24	4-Aug-24	7-Aug-24	8-Aug-24	9-Aug-24	10-Aug-24	9-Oct-24	86
G.24-25.47-20	Ribbon	Nos	Lot	RFQ	Sr. GM/GM	PBS Own Fund	300	Plan Dates Actual Dates		8-Jul-24	15-Jul-24	18-Jul-24	19-Jul-24	20-Jul-24	21-Jul-24	19-Sep-24	73
G.24-25.47-21	Ribbon	Nos	Lot	RFQ	Sr. GM/GM	PBS Own Fund	300	Plan Dates Actual Dates		22-Sep-24	29-Sep-24	2-Oct-24	3-Oct-24	4-Oct-24	5-Oct-24	4-Dec-24	73
G.24-25.47-22	Ribbon	Nos	Lot	RFQ	Sr. GM/GM	PBS Own Fund	200	Plan Dates Actual Dates		2-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	14-Dec-24	15-Dec-24	13-Feb-25	73
G.24-25.47-23	Toner	Nos	Lot	RFQ	Sr. GM/GM	PBS Own Fund	200	Plan Dates Actual Dates		22-Jul-24	29-Jul-24	1-Aug-24	2-Aug-24	3-Aug-24	4-Aug-24	3-Oct-24	73
G.24-25.47-24	Toner	Nos	Lot	RFQ	Sr. GM/GM	PBS Own Fund	110	Plan Dates Actual Dates		22-Dec-24	29-Dec-24	1-Jan-25	2-Jan-25	3-Jan-25	4-Jan-25	5-Mar-25	73
G.24-25.47-25	Fogger Machine	Nos	225	RFQ	Sr. GM/GM	PBS Own Fund	70	Plan Dates Actual Dates		15-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24	27-Jul-24	28-Jul-24	29-Jul-24	14
G.24-25.47-26	Damage X- former Maintenance Hardware	Nos	Lot	OTM (NCT)	PBS Board	PBS Own Fund	2100	Plan Dates Actual Dates		15-Jul-24	4-Aug-24	7-Aug-24	8-Aug-24	9-Aug-24	10-Aug-24	9-Oct-24	86
G.24-25.47-27	Transformer Oil Purchase	Lot	Lot	DPM (From Govt. Org.)	Chairman, BREE	PBS Own Fund	1000	Plan Dates Actual Dates		15-Aug-24	22-Aug-24	25-Aug-24	1-Sep-24	2-Sep-24	3-Sep-24	3-Oct-24	49

১৫/১২/২৪
 মোঃ মাসুম জামাল নিপন
 মাইকো পাইচালক (প্রশাসন)
 পলি মর্টারিং & হার পলি মর্টারিং
 বাণবিভাগ, ঢাকা।

R.
 Khandoker Ibrahim Hossain
 Assistant General Manager (IT)
 Falgopu: PBS


Engr. Kh. Manjur Haider
 AGM (E & C)
 FPBS.


পেশার ক্ষেত্রে
 এটি গুণ (ইউসি) এর মাধ্যমে
 অর্জন করা হয়েছে।
 পলি মর্টারিং ও হার পলি মর্টারিং


মইনোজ আহমেদ
 এজিএম (প্রশাসন)
 মর্টারিং পলি মর্টারিং

১৫/১২/২৪
 মোঃ মাসুম জামাল নিপন
 মাইকো পাইচালক (প্রশাসন)
 পলি মর্টারিং & হার পলি মর্টারিং
 বাণবিভাগ, ঢাকা।


Tender Package No.	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk. (Tho)	Time Code for Process	Not Used in Goods	Invite/Adverti se Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25.47-28	Transformer Oil Purchase	Ltr	Lot	DPM (From Gov. Org.)	Chairman, BREB	PBS Own Fund	1000	Plan Dates Plan Days Actual Dates		5-Dec-24 0	12-Dec-24 7	15-Dec-24 3	22-Dec-24 7	23-Dec-24 1	24-Dec-24 1	23-Jan-25 30	49
G.24-25.47-29	Transformer Oil Purchase	Ltr	Lot	DPM (From Gov. Org.)	Chairman, BREB	PBS Own Fund	500	Plan Dates Plan Days Actual Dates		9-Mar-25 0	16-Mar-25 7	19-Mar-25 3	26-Mar-25 7	27-Mar-25 1	28-Mar-25 1	27-Apr-25 30	49
Total for Goods (2024-25) : 49805																	



 (Firoz Ahmed)
 AGM (Admin), Faridpur PBS &
 Member Secretary, APP Committee



 (Khandoker Ibrahim Hossain)
 AGM (IT), Faridpur PBS &
 Member, APP Committee



 (S.M. Rubayed Hossain)
 AGM (MS) Faridpur PBS &
 Member, APP Committee



 (Kh. Manjur Haider)
 AGM (E&C) Faridpur PBS &
 Member, APP Committee


 (Palash Bhowmick)
 AGM (O&M), Faridpur PBS &
 Member, APP Committee


 (Foyzal Rumi)
 AGM (Fin-), Faridpur PBS &
 Member, APP Committee


 (A.K.M Alauddin)
 DGM(HQ-Tech), Faridpur PBS &
 Member, APP Committee



 (S.M. Nasir Uddin)
 General Manager, Faridpur PBS &
 Convener, APP Committee



 মোঃ মাসুদুল কবির
 সাইকারী পরিচালক (প্রশাসন)
 পলিমারিক স রাস (পলিমারিক পলিমার)
 বাপনিবো, ঢাকা।


ANNUAL PROCUREMENT PLAN FOR WORKS (2024-25)


Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Faridpur Pally Bidyut Samity & 47


Tender Package No.	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estl. Cost in Tk. (Tho)	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25.47-01	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 20-Jul-24 3-Aug-24	0	20-Jul-24	3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	28-Sep-24	7-Dec-24	60
W.24-25.47-02	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates 20-Jul-24 3-Aug-24	0	20-Jul-24	3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	28-Sep-24	7-Dec-24	60
W.24-25.47-03	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 20-Jul-24 3-Aug-24	0	20-Jul-24	3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	28-Sep-24	7-Dec-24	60
W.24-25.47-04	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates 20-Jul-24 3-Aug-24	0	20-Jul-24	3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	28-Sep-24	7-Dec-24	60
W.24-25.47-05	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-06	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-07	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-08	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-09	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-10	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-11	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-12	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-13	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60
W.24-25.47-14	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates 25-Aug-24 8-Sep-24	0	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	12-Jan-25	60


 Khairul Karim
 Assistant General Manager (II)



 Khairul Karim
 Assistant General Manager (II)



 Khairul Karim
 Assistant General Manager (II)



 Khairul Karim
 Assistant General Manager (II)



 Khairul Karim
 Assistant General Manager (II)


Tender Package No.	Description of procurement packages Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Tho)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Awards	Notification of Awards	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25.47-15	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 2-Nov-24	0	16-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	11-Jan-25	22-Mar-25	70	60
W.24-25.47-16	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 2-Nov-24	0	16-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	11-Jan-25	22-Mar-25	70	60
W.24-25.47-17	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 2-Nov-24	0	16-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	11-Jan-25	22-Mar-25	70	60
W.24-25.47-18	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 2-Nov-24	0	16-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	11-Jan-25	22-Mar-25	70	60
W.24-25.47-19	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 2-Nov-24	0	16-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	11-Jan-25	22-Mar-25	70	60
W.24-25.47-20	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 2-Nov-24	0	16-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	11-Jan-25	22-Mar-25	70	60
W.24-25.47-21	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 2-Nov-24	0	16-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	11-Jan-25	22-Mar-25	70	60
W.24-25.47-22	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 10-Dec-24	0	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25	29-Apr-25	70	60
W.24-25.47-23	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 10-Dec-24	0	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25	29-Apr-25	70	60
W.24-25.47-24	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 10-Dec-24	0	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25	29-Apr-25	70	60
W.24-25.47-25	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 10-Dec-24	0	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25	29-Apr-25	70	60
W.24-25.47-26	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 10-Dec-24	0	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25	29-Apr-25	70	60
W.24-25.47-27	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 10-Dec-24	0	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25	29-Apr-25	70	60
W.24-25.47-28	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 10-Dec-24	0	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25	29-Apr-25	70	60
W.24-25.47-29	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 22-Jan-25	0	5-Feb-25	19-Feb-25	26-Feb-25	5-Mar-25	2-Apr-25	11-Jun-25	70	60
W.24-25.47-30	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 22-Jan-25	0	5-Feb-25	19-Feb-25	26-Feb-25	5-Mar-25	2-Apr-25	11-Jun-25	70	60
W.24-25.47-31	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates 22-Jan-25	0	5-Feb-25	19-Feb-25	26-Feb-25	5-Mar-25	2-Apr-25	11-Jun-25	70	60



 Khanjoker Ibrahim Hussain
 Assistant General Manager (Construction)
 Bangladesh Power Transmission Corporation
 Dhaka Office, Dhaka
 1000



 Engr. Kh. Manjur Haider
 Assistant General Manager (Construction)
 Bangladesh Power Transmission Corporation
 Dhaka Office, Dhaka
 1000


 Khanjoker Ibrahim Hussain
 Assistant General Manager (Construction)
 Bangladesh Power Transmission Corporation
 Dhaka Office, Dhaka
 1000


 Engr. Kh. Manjur Haider
 Assistant General Manager (Construction)
 Bangladesh Power Transmission Corporation
 Dhaka Office, Dhaka
 1000


 Khanjoker Ibrahim Hussain
 Assistant General Manager (Construction)
 Bangladesh Power Transmission Corporation
 Dhaka Office, Dhaka
 1000


 Engr. Kh. Manjur Haider
 Assistant General Manager (Construction)
 Bangladesh Power Transmission Corporation
 Dhaka Office, Dhaka
 1000


 Khanjoker Ibrahim Hussain
 Assistant General Manager (Construction)
 Bangladesh Power Transmission Corporation
 Dhaka Office, Dhaka
 1000

15/12/24
 মোঃ আমজাদ জামাল
 প্রধান নির্দেশক (প্রকল্প পরিচালনা)
 বাংলাদেশ বিদ্যুৎ স্থাপন কর্তৃপক্ষ
 বাণেশ্বর, ঢাকা।

মোঃ আবুল কালাম
 এঞ্জিনিয়ার (প্রকল্প)
 পরিচালক (প্রকল্প)
 বাংলাদেশ বিদ্যুৎ
 স্থাপন কর্তৃপক্ষ।

মোঃ জাহাঙ্গীর আলম
 এঞ্জিনিয়ার (প্রকল্প)
 পরিচালক (প্রকল্প)
 বাংলাদেশ বিদ্যুৎ
 স্থাপন কর্তৃপক্ষ।

মোঃ মাহমুদুল হাসিন
 এঞ্জিনিয়ার (প্রকল্প)
 পরিচালক (প্রকল্প)
 বাংলাদেশ বিদ্যুৎ
 স্থাপন কর্তৃপক্ষ।

Tender Package No.	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Fine for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25.47-32	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	22-Jan-25 0	5-Feb-25 14	19-Feb-25 14	26-Feb-25 7	5-Mar-25 7	2-Apr-25 28	11-Jun-25 70	60	
W.24-25.47-33	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	22-Jan-25 0	5-Feb-25 14	19-Feb-25 14	26-Feb-25 7	5-Mar-25 7	2-Apr-25 28	11-Jun-25 70	60	
W.24-25.47-34	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	22-Jan-25 0	5-Feb-25 14	19-Feb-25 14	26-Feb-25 7	5-Mar-25 7	2-Apr-25 28	11-Jun-25 70	60	
W.24-25.47-35	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	10-Feb-25 0	24-Feb-25 14	10-Mar-25 14	17-Mar-25 7	24-Mar-25 7	21-Apr-25 28	30-Jun-25 70	60	
W.24-25.47-36	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	10-Feb-25 0	24-Feb-25 14	10-Mar-25 14	17-Mar-25 7	24-Mar-25 7	21-Apr-25 28	30-Jun-25 70	60	
W.24-25.47-37	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	10-Feb-25 0	24-Feb-25 14	10-Mar-25 14	17-Mar-25 7	24-Mar-25 7	21-Apr-25 28	30-Jun-25 70	60	
W.24-25.47-38	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	10-Feb-25 0	24-Feb-25 14	10-Mar-25 14	17-Mar-25 7	24-Mar-25 7	21-Apr-25 28	30-Jun-25 70	60	
W.24-25.47-39	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	10-Feb-25 0	24-Feb-25 14	10-Mar-25 14	17-Mar-25 7	24-Mar-25 7	21-Apr-25 28	30-Jun-25 70	60	
W.24-25.47-40	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	10-Feb-25 0	24-Feb-25 14	10-Mar-25 14	17-Mar-25 7	24-Mar-25 7	21-Apr-25 28	30-Jun-25 70	60	
W.24-25.47-41	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	12-Mar-25 0	26-Mar-25 14	9-Apr-25 14	16-Apr-25 7	23-Apr-25 7	21-May-25 28	30-Jul-25 70	60	
W.24-25.47-42	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	12-Mar-25 0	26-Mar-25 14	9-Apr-25 14	16-Apr-25 7	23-Apr-25 7	21-May-25 28	30-Jul-25 70	60	
W.24-25.47-43	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	12-Mar-25 0	26-Mar-25 14	9-Apr-25 14	16-Apr-25 7	23-Apr-25 7	21-May-25 28	30-Jul-25 70	60	
W.24-25.47-44	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	12-Mar-25 0	26-Mar-25 14	9-Apr-25 14	16-Apr-25 7	23-Apr-25 7	21-May-25 28	30-Jul-25 70	60	
W.24-25.47-45	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	12-Mar-25 0	26-Mar-25 14	9-Apr-25 14	16-Apr-25 7	23-Apr-25 7	21-May-25 28	30-Jul-25 70	60	
W.24-25.47-46	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	12-Mar-25 0	26-Mar-25 14	9-Apr-25 14	16-Apr-25 7	23-Apr-25 7	21-May-25 28	30-Jul-25 70	60	
W.24-25.47-47	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	13-Apr-25 0	27-Apr-25 14	11-May-25 14	18-May-25 7	25-May-25 7	22-Jun-25 28	31-Aug-25 70	60	
W.24-25.47-48	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Actual Dates Plan Dates	13-Apr-25 0	27-Apr-25 14	11-May-25 14	18-May-25 7	25-May-25 7	22-Jun-25 28	31-Aug-25 70	60	

Page 3
10
15
12

Khandaker Ibrahim Hussain
Assistant General Manager (Finance)
Fairdyur: PBS

Engr. Kh. Manjur Haider
A.C. - App. Works

15/02/25
12-02-25
12-02-25

15/02/25
12-02-25
12-02-25

15/02/25
12-02-25
12-02-25

Tender Package No.	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Thor)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Sigining of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1		3	4	5	6	7	8	9	10		11	12	13	14	15	16	17	18
W.24-25.47-49	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	13-Apr-25 0	27-Apr-25 14	11-May-25 14	18-May-25 7	25-May-25 7	22-Jun-25 28	22-Jun-25 28	31-Aug-25 70	60	
W.24-25.47-50	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	13-Apr-25 0	27-Apr-25 14	11-May-25 14	18-May-25 7	25-May-25 7	22-Jun-25 28	22-Jun-25 28	31-Aug-25 70	60	
W.24-25.47-51	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	13-Apr-25 0	27-Apr-25 14	11-May-25 14	18-May-25 7	25-May-25 7	22-Jun-25 28	22-Jun-25 28	31-Aug-25 70	60	
W.24-25.47-52	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	13-Apr-25 0	27-Apr-25 14	11-May-25 14	18-May-25 7	25-May-25 7	22-Jun-25 28	22-Jun-25 28	31-Aug-25 70	60	
W.24-25.47-53	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	13-Apr-25 0	27-Apr-25 14	11-May-25 14	18-May-25 7	25-May-25 7	22-Jun-25 28	22-Jun-25 28	31-Aug-25 70	60	
W.24-25.47-54	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	5-May-25 0	19-May-25 14	2-Jun-25 14	9-Jun-25 7	16-Jun-25 7	14-Jul-25 28	14-Jul-25 28	22-Sep-25 70	60	
W.24-25.47-55	Line Construction (O&M)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	5-May-25 0	19-May-25 14	2-Jun-25 14	9-Jun-25 7	16-Jun-25 7	14-Jul-25 28	14-Jul-25 28	22-Sep-25 70	60	
W.24-25.47-56	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	5-Aug-24 0	19-Aug-24 14	2-Sep-24 14	9-Sep-24 7	16-Sep-24 7	14-Oct-24 28	14-Oct-24 28	23-Dec-24 70	60	
W.24-25.47-57	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	8-Oct-24 0	22-Oct-24 14	5-Nov-24 14	12-Nov-24 7	19-Nov-24 7	17-Dec-24 28	17-Dec-24 28	25-Feb-25 70	60	
W.24-25.47-58	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	8-Oct-24 0	22-Oct-24 14	5-Nov-24 14	12-Nov-24 7	19-Nov-24 7	17-Dec-24 28	17-Dec-24 28	25-Feb-25 70	60	
W.24-25.47-59	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	8-Oct-24 0	22-Oct-24 14	5-Nov-24 14	12-Nov-24 7	19-Nov-24 7	17-Dec-24 28	17-Dec-24 28	25-Feb-25 70	60	
W.24-25.47-60	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	8-Oct-24 0	22-Oct-24 14	5-Nov-24 14	12-Nov-24 7	19-Nov-24 7	17-Dec-24 28	17-Dec-24 28	25-Feb-25 70	60	
W.24-25.47-61	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	8-Oct-24 0	22-Oct-24 14	5-Nov-24 14	12-Nov-24 7	19-Nov-24 7	17-Dec-24 28	17-Dec-24 28	25-Feb-25 70	60	
W.24-25.47-62	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	8-Oct-24 0	22-Oct-24 14	5-Nov-24 14	12-Nov-24 7	19-Nov-24 7	17-Dec-24 28	17-Dec-24 28	25-Feb-25 70	60	
W.24-25.47-63	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	25-Nov-24 0	9-Dec-24 14	23-Dec-24 14	30-Dec-24 7	6-Jan-25 7	3-Feb-25 28	3-Feb-25 28	14-Apr-25 70	60	
W.24-25.47-64	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Plan Days	25-Nov-24 0	9-Dec-24 14	23-Dec-24 14	30-Dec-24 7	6-Jan-25 7	3-Feb-25 28	3-Feb-25 28	14-Apr-25 70	60	

15/12/24
 ১৫ ডিসেম্বর ২০২৪ তারিখে
 ১৫ ডিসেম্বর ২০২৪ তারিখে
 ১৫ ডিসেম্বর ২০২৪ তারিখে

১০৯
 ১০৯

Engr. Kh. Manjur Haider
 AC F.S.C.
 APP. WORKS

Khandaker Ibrahim Hussain
 Assistant General Manager (I)
 AC F.S.C.
 APP. WORKS

১০৯
 ১০৯

১০৯
 ১০৯

১০৯
 ১০৯

১০৯
 ১০৯

১০৯
 ১০৯

১০৯
 ১০৯

১০৯
 ১০৯

১০৯
 ১০৯

Tender Package No.	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Tho)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25.47-65	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	25-Nov-24 0	9-Dec-24 14	23-Dec-24 14	30-Dec-24 7	6-Jan-25 7	3-Feb-25 28	14-Apr-25 70	60	
W.24-25.47-66	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	25-Nov-24 0	9-Dec-24 14	23-Dec-24 14	30-Dec-24 7	6-Jan-25 7	3-Feb-25 28	14-Apr-25 70	60	
W.24-25.47-67	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	25-Nov-24 0	9-Dec-24 14	23-Dec-24 14	30-Dec-24 7	6-Jan-25 7	3-Feb-25 28	14-Apr-25 70	60	
W.24-25.47-68	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	25-Nov-24 0	9-Dec-24 14	23-Dec-24 14	30-Dec-24 7	6-Jan-25 7	3-Feb-25 28	14-Apr-25 70	60	
W.24-25.47-69	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	28-Dec-24 0	11-Jan-25 14	25-Jan-25 14	1-Feb-25 7	8-Feb-25 7	8-Mar-25 28	17-May-25 70	60	
W.24-25.47-70	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	28-Dec-24 0	11-Jan-25 14	25-Jan-25 14	1-Feb-25 7	8-Feb-25 7	8-Mar-25 28	17-May-25 70	60	
W.24-25.47-71	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	28-Dec-24 0	11-Jan-25 14	25-Jan-25 14	1-Feb-25 7	8-Feb-25 7	8-Mar-25 28	17-May-25 70	60	
W.24-25.47-72	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	12-Jan-25 0	26-Jan-25 14	9-Feb-25 14	16-Feb-25 7	23-Feb-25 7	23-Mar-25 28	1-Jun-25 70	60	
W.24-25.47-73	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	12-Jan-25 0	26-Jan-25 14	9-Feb-25 14	16-Feb-25 7	23-Feb-25 7	23-Mar-25 28	1-Jun-25 70	60	
W.24-25.47-74	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	12-Jan-25 0	26-Jan-25 14	9-Feb-25 14	16-Feb-25 7	23-Feb-25 7	23-Mar-25 28	1-Jun-25 70	60	
W.24-25.47-75	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	12-Jan-25 0	26-Jan-25 14	9-Feb-25 14	16-Feb-25 7	23-Feb-25 7	23-Mar-25 28	1-Jun-25 70	60	
W.24-25.47-76	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	1000	Plan Dates Actual Dates	1-Feb-25 0	15-Feb-25 14	1-Mar-25 14	8-Mar-25 7	15-Mar-25 7	12-Apr-25 28	21-Jun-25 70	60	
W.24-25.47-77	Line Construction (Deposit)	km	Lot	LTM	Sr. GM/GM	PBS Own Fund	500	Plan Dates Actual Dates	1-Feb-25 0	15-Feb-25 14	1-Mar-25 14	8-Mar-25 7	15-Mar-25 7	12-Apr-25 28	21-Jun-25 70	60	
W.24-25.47-78	Shade Construction	Nos	Lot	RFQ	Sr. GM/GM	PBS Own Fund	300	Plan Dates Actual Dates	5-Apr-25 0	12-Apr-25 7	15-Apr-25 3	22-Apr-25 7	23-Apr-25 1	24-May-25 30	30	49	
W.24-25.47-79	Substation Yard Construction	Nos	Lot	RFQ	Sr. GM/GM	PBS Own Fund	200	Plan Dates Actual Dates	5-Feb-25 0	12-Feb-25 7	15-Feb-25 3	22-Feb-25 7	23-Feb-25 1	24-Mar-25 30	49		
W.24-25.47-81	Water treatment plant	Nos	1	DPM(RDA Govt Org.)	Chairman, BREB	PBS Own Fund	2150	Plan Dates Actual Dates	22-Feb-25 0	1-Mar-25 7	4-Mar-25 3	11-Mar-25 7	12-Mar-25 1	13-Mar-25 30	49		
W.24-25.47-83	Chunkam/Distemper/Snacem	Nos	Lot	RFQ	Sr. GM/GM	PBS Own Fund	200	Plan Dates Actual Dates	11-Oct-24 0	18-Oct-24 7	21-Oct-24 3	28-Oct-24 7	29-Oct-24 1	30-Oct-24 1	29-Nov-24 30	49	

106

1 Page 5

Khandoker Ibrahim Hussain
Assistant General Manager
Faujdar PDS


Engr. Kh. Manjir Haider
AC - APD Works


গণ ডেপুটি জেনারেল ম্যানেজার
কাজীপুর পি ডি সিস্টেম (কর্পোরেশন)
কাজীপুর শিল্প


গণ ডেপুটি জেনারেল ম্যানেজার
কাজীপুর পি ডি সিস্টেম (কর্পোরেশন)
কাজীপুর শিল্প


গণ ডেপুটি জেনারেল ম্যানেজার
কাজীপুর পি ডি সিস্টেম (কর্পোরেশন)
কাজীপুর শিল্প


Tender Package No.	Description of procurement package Works	Unit Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Tho)	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25.47-84	Chunkam/Dismantler/ Snocem	Nos	REQ	Sr. GM/GM	PBS Own Fund	200	Plan Dates Plan Days Actual Dates	5-Jan-25	0	7	3	7	23-Jan-25	24-Jan-25	23-Feb-25	30	49
W.24-25.47-85	Transformer Oil Centrifuging	Ltr	REQ	Sr. GM/GM	PBS Own Fund	80	Plan Dates Plan Days Actual Dates	9-Jan-25	0	7	3	7	20-Jan-25	21-Jan-25	20-Feb-25	30	49
Total for Works (2024-25) : 796.80																	



 (Firoz Ahmed)
 AGM (Admin), Faridpur PBS &
 Member Secretary, APP Committee



 (Khandoker Ibrahim Hossain)
 AGM (IT), Faridpur PBS &
 Member, APP Committee


 (S.M. Rubayed Hossain)
 AGM (MS) Faridpur PBS &
 Member, APP Committee


 (Kh. Manjur Haider)
 AGM (E&C) Faridpur PBS &
 Member, APP Committee


 (S.M. Nasir Uddin)
 General Manager, Faridpur PBS &
 Convenor, APP Committee


 (Foyzal Rumi)
 AGM (Fin-), Faridpur PBS &
 Member, APP Committee


 (A.K.M Alauddin)
 DGM(HQ-Tech), Faridpur PBS &
 Member, APP Committee

স্মার্ট অ্যাপ্লিকেশন সেবা
 সরকারী পরিদপ্তর (স্বাস্থ্য)
 পত্রিকার পরিদপ্তর (স্বাস্থ্য)
 স্বাস্থ্যসেবা বিভাগ

02

ANNUAL PROCUREMENT PLAN FOR SERVICES (2024-25)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Faridpur Palli Bidyut Samity & 47

Tender Package No.	Description of procurement package Services	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Th)	Time Code for Process	Advertise Tender (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
S.24-25.47-01	Insurance for transport	Nos	26	RFQ	Sr. GM/GM	PBS Own Fund	200	Plan Dates 18-Jul-24 Actual Dates	11-Jul-24	0	18-Jul-24	21-Jul-24	28-Jul-24	29-Jul-24	30-Jul-24	29-Aug-24	30				
S.24-25.47-02	Insurance for transport	Nos	26	RFQ	Sr. GM/GM	PBS Own Fund	150	Plan Dates 18-Jul-24 Actual Dates	21-Sep-24	0	28-Sep-24	1-Oct-24	8-Oct-24	9-Oct-24	10-Oct-24	9-Nov-24	30				
S.24-25.47-03	Insurance for transport	Nos	28	RFQ	Sr. GM/GM	PBS Own Fund	150	Plan Dates 18-Jul-24 Actual Dates	11-Jan-25	0	18-Jan-25	21-Jan-25	28-Jan-25	29-Jan-25	30-Jan-25	1-Mar-25	30				
S.24-25.47-04	Insurance for transport	Nos	29	RFQ	Sr. GM/GM	PBS Own Fund	100	Plan Dates 18-Jul-24 Actual Dates	19-Mar-25	0	26-Mar-25	29-Mar-25	5-Apr-25	6-Apr-25	7-Apr-25	7-May-25	30				
S.24-25.47-05	Insurance for transport	Nos	24	RFQ	Sr. GM/GM	PBS Own Fund	100	Plan Dates 18-Jul-24 Actual Dates	18-Mar-24	0	25-Mar-24	28-Mar-24	4-Apr-24	5-Apr-24	6-Apr-24	6-May-24	30				
S.24-25.47-06	Fidelity Insurance	Nos	1	RFQ	Sr. GM/GM	PBS Own Fund	200	Plan Dates 18-Jul-24 Actual Dates	11-Dec-24	0	18-Dec-24	21-Dec-24	28-Dec-24	29-Dec-24	30-Dec-24	29-Jan-25	30				
S.24-25.47-07	Municipal Tax	N/A	N/A	DPM	Chairman, BREB	PBS Own Fund	4500	Plan Dates 18-Jul-24 Actual Dates	11-Jul-24	0	18-Jul-24	21-Jul-24	28-Jul-24	29-Jul-24	30-Jul-24	29-Aug-24	30				
S.24-25.47-08	Workmen Compensation / Group Insurance	N/A	N/A	RFQ	PBS Board	PBS Own Fund	500	Plan Dates 18-Jul-24 Actual Dates	26-Feb-25	0	5-Mar-25	8-Mar-25	15-Mar-25	16-Mar-25	17-Mar-25	16-Apr-25	49				
S.24-25.47-09	Security guard (weekly strength, not Sourcing (Non-Resourcing Services))	Nos	15	OTM	BREB Board	PBS Own Fund	12000	Plan Dates 18-Jul-24 Actual Dates	2-Jul-24	0	22-Jul-24	25-Jul-24	1-Aug-24	2-Aug-24	3-Aug-24	2-Sep-24	62				
							Total for Physical Services (2024-25):	17900													
							Grand Total for Goods, Works & Services (2024-25):	167335													



(Firoz Ahmed)
 AGM (Admin), Faridpur PBS &
 Member Secretary, APP Committee



(Kapilash Bhownick)
 AGM (O&M), Faridpur PBS
 & Member, APP
 Committee



(Khandaker Ibrahim Hossain)
 AGM (IT), Faridpur PBS &
 Member, APP Committee



(Foyzal Rumi)
 AGM (Fin-), Faridpur PBS &
 Member, APP Committee



(S.M. Rubayed Hossain)
 AGM (MS) Faridpur PBS &
 Member, APP Committee



(A.K.M Alauddin)
 DGM(HQ-Tech), Faridpur PBS &
 Member, APP Committee



(Kh. Manjur Haider)
 AGM (E&C) Faridpur PBS &
 Member, APP Committee



(S.M. Nasir Uddin)
 General Manager, Faridpur PBS &
 Convenor, APP Committee

১০২
 মোঃ মাজিউল হক
 সরকারী পরিচালক (প্রশাসন)
 পলি মন্ডির ৬ গার্ম (পলিমন্ডির) গুলিঙ্গ
 বাশবিবা, ঢাকা।