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Project Name of Scheme 
Start Dat

e 

Completion 

Date 
Work Progress Remarks 

01 Upazila PEDP-4 Const. of 1 Vertical room Kalma, Singherhaty and Uttor Digoli Model 09-03-23 28-10-23 10%  

02 Upazila PEDP-4 Const. of 1 Vertical room Dokkhin Holdia, Korhati and Gaodia no-1 22/05/23 10/01/2024 10%  

03 Upazila 
Rev 22-2

3 

Const of RCC road A. Basudia pacca road to Bytun Zame mosque unde

r Khidirpara. B. Shurpara road to Mollah house road under Boiltoli. C. N

urpur hafej bepari to Kamal Bhepen road under Gaudia. D. Kalma Unio

n parishad to Graveyard road. 

14/06/23 25/06/23 50%  

04 Upazila 
UDF 22-2

3 
Shimulia to Wari Primary School Playground Road 01/12/22 01/06/23 80%  

05 Upazila 
UDF 22-2

3 

Protective work of RCC Brick palasiting at Kalma pathan bari - Bankaiz r

oad Ch.0+055 under Kalma union, Lauhajong, Munshiganj 
05/01/23 26/06/23 45%  

06 District 
CAFDRIR

P 

Gholtoli Bazar R&H-Nawpara GC via Maizgaon Bazar Road by DC from 

Ch. 0+00km-5+850km 
07/02/22 20/06/23 5% 

Time exte

ntion Issu

ed 

07 District CRMIDP 
Construction of Two (2) Storied Rural Market Building (With 04 Storied 

Foundation) in Kalkata Vogdia Bazar 
03/07/22 05/11/2023 35%  

08 District GDP-3 Moucha Amana Maddrasha-Minara Mosque Road Ch. 00-270m 04/01/22 30/11/23 65%  

09 District GDP-3 
Kazipara - Dhakkin Charigaon Road (Starting at Middle Point) by BC at 

Ch. 00-1285m 
10/01/22 31/12/23 65%  

10 District GDP-4 
Khidirpara UP Maddhapara UP office via Pingrail Roa Ch. 2500m - 5120

m 
20/04/21 31/05/23 80% 

Carpeting 

2000m 

11 District GDP-4 Purbabordia GPS-Gaodia-2 GPS Road Ch. 00m - 960m 23/04/22 31/05/23 65%  

12 District 
GOB 22-

23 
Maintenance of Louhajong UZHQ-Kukutia via Nagerhat bazar Road 02/07/23 15/10/23 10%  

13 District 
GOB 22-

23 
Maintenance of Louhajong UZHQ-Kukutia via Nagerhat bazar Road 22/06/23 15/10/23 10%  



14 District IRIDP-III Fulkuchi Gudara Ghat-Pingnali Road 12/06/23 11/06/24 5%  

15 District IRIDP-III Bongkhira-Khidirpara Road. 19/06/23 11/06/24 15%  

16 District IRIDP-III Purbobordia bazar-Baramokam bazar-Gaodia UP Office Road 09/03/23 18/06/24   

 


