

Consolidated Annual Procurement Plan

Ministry :		Ministry of Local Government, Rural Development and Co-operatives																
Division :		Local Government Division																
Organization :		Local Government Engineering Department (LGED)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lakhs (In BDT)	Time Code For Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16			
Procuring Entity Name and Code :		Office of the Executive Engineer, LGED, Kishoreganj -																
Budget Type :		Revenue	Project / Programme Name and Code :		Not Available													
Tender/KIS/GOBM/2022-2023/W-01	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	2350000.00	Planned Dates	-	17-Jul-2022	31-Jul-2022	14-Aug-2022	21-Aug-2022	28-Aug-2022	25-Sep-2022	-	25-Oct-2022
		Supply of materials under Office of the Executive Engineer, LGED Kishoreganj	1.00	no	e-GP				Planned Dates	0	0	14	14	7	7	28	70	30
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																		
Tender/KIS/GOBM/2022-2023/W-02	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	860000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Periodic Maintenance of Karimganj UP H/Q-Joyka UP H/Q (Ballabari bazar) road via Bhargakhali road from Ch. 0m-550 m [Karimganj] (Road ID-348423002), Dist: Kishoreganj ID-348423002, Dist: Kishoreganj	550.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-03	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	2450000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Periodic Maintenance of Dumrakanda Bazar-Ramdi UP Office Road from Ch. 0m-1500m[Kularchar] (Road ID:348543006), Dist: Kishoreganj	1500.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-04	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1850000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Periodic Maintenance of Kadir Jangal UP-Nilgorj GC via Rogukhali road (Karimganj Part) from Ch. 1000m-1510m[Karimganj] (Road ID: 348423019), Dist: Kishoreganj	510.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-05	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4100000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Periodic Maintenance of Austagram- Lakhai road via Ekurda Dalarkandi road from Ch. 5411m-5915m[Austagram] Road ID:348022011), Dist: Kishoreganj	504.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-06	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4600000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Periodic Maintenance of Barchara Bazar-Salua UP road from Ch. 0m-3500m[Kaularchar] (Road ID:348543006), Dist: Kishoreganj	3500.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-07	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1720000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Periodic Maintenance of Mithamoin Kalipur to Dhaki UP Office road from Ch. 600m-4000m[Mithamoin] (Road ID:348593001), Dist: Kishoreganj	3400.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-08	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4985000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Periodic Maintenance of Talganga GC-Guzadla GC road from Ch. 0m-870m[Tarail] (Road ID:348922005), Dist: Kishoreganj	870.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-09	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4800000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Periodic Maintenance of Kalikaprashad R&H (Police fary)Kalkaprashad GC road from Ch. 0-620m [Bhairab] (Road ID:348112005), Dist: Kishoreganj	620.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-10	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4998000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Rehabilitation of Mithamoin Natunhati to Austagram road (Mithamoin part) from Ch. 0m-510m[Mithamoin] (Road ID:348592003) Dist: Kishoreganj	510.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-11	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	950000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Rehabilitation of Dhaki UP Office to Kalkhal GC Road from Ch. 800m-900m[Mithamoin] (Road ID:348593002), Dist: Kishoreganj	100.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-12	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1550000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	02-Jan-2023
		Rehabilitation of Raituli UP-Uttar Razd Kalna hat road from Ch. 286m-378m[Itna] (Road ID:348333006), Dist: Kishoreganj	92.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	75
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-13	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	6925000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	17-Jan-2023
		Periodic Maintenance of Basailandi Shahapur via Hospital road at Ch. 00m-2465m[Bajitpur] (Road ID:348063003), Dist: Kishoreganj	2465.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	90
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-14	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	6750000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	17-Jan-2023
		Over lay of Tarail Shachail UP-Tarail bazar road at Ch. 0m-395m[Tarail] (Road ID:348923020), Dist: Kishoreganj	395.00	m	e-GP				Planned Dates	0	0	14	14	7	7	28	70	90
									Actual Dates	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-15	Lot No. 01	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	1150000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
		Periodic Maintenance of	1780.00	m	e-GP				Planned	0	0	14	14	7	7	28	70	105

				Days														
				Actual Dates														
Tender/KIS/GOBM/2022-2023/W-16	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Government	18250000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
	01	Periodic Maintenance of Niamatpur-Chowganga GC Road from Ch.00m-2012m [Karinganj] (Road ID:348422004), Dist:Kishoreganj	2012.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	105
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-17	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	23400000.00	Planned Dates	-	10-Aug-2022	31-Aug-2022	14-Sep-2022	21-Sep-2022	28-Sep-2022	26-Oct-2022	-	23-Feb-2023
	01	Periodic Maintenance of Telkhal GC to Adampur GC Road (Mithamoin Part) from Ch. 499m-3525m[Mithamoin] (Road ID:348592005), Dist:Kishoreganj	3026.00	m	e-GP				Planned Days	0	0	21	14	7	7	28	77	120
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-18	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Government	17850000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
	01	Periodic Maintenance of Gazaria GC-Kuliarchar UZ HQ via Gazaria UP Road from Ch. 00m-1940m [Bhairab] (Road ID:348112004), Dist: Kishoreganj	1940.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	105
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-19	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	12146000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
	01	Periodic Maintenance of Rauti UP-Banail bazar Road from Ch. 00m-2940m [Tarail] (Road ID:348923002), Dist:Kishoreganj	2940.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	105
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	14240000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
	01	Periodic Maintenance of Sharar Char Bazar-Hilochia Bazar via Baligaon Road at Ch. 0m-6060m [Bajitpur] (Road ID:348063015), Dist:Kishoreganj	6060.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	105
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	14360000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
	01	Periodic Maintenance of Guzadia bazar-Taljinga GC Road via Konapara, Noyapara from Ch. 00m-2450m [Karinganj] (Road ID:348422005), Dist:Kishoreganj	2450.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	105
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-22	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	28468000.00	Planned Dates	-	10-Aug-2022	31-Aug-2022	14-Sep-2022	21-Sep-2022	28-Sep-2022	26-Oct-2022	-	23-Feb-2023
	1	Periodic Maintenance of Thanaghat R&H-Motkhola GCCR Road from Ch. 00m-3050m [Pakundia](Road ID:348792004), Dist: Kishoreganj	3050.00	m	e-GP				Planned Days	0	0	21	14	7	7	28	77	120
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-23	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	9350000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	17-Jan-2023
	01	Periodic Maintenance of Hossendi UP-Motkhola GC Via Alomdi Road from Ch. 1500m-3700m [Pakundia] (Road ID :348793005), Dist: Kishoreganj	2200.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	90
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-24	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	10995000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
	1	Rehabilitation of Masua UP HQ- Masua bazar via Pong Masua bazar Road from Ch. 0m-4000m [Katiadi] (Road ID:348453008), Dist: Kishoreganj.	4000.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	105
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-25	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	HOPE	Government	15520000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
	1	Rehabilitation of Masua UP H/Q- Kazirchar hat via Boiragirchar bazar Road from Ch. 00-6900m [Katiadi], (Road ID :348453010), Dist: Kishoreganj.	6900.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	105
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	30500000.00	Planned Dates	-	10-Aug-2022	31-Aug-2022	21-Sep-2022	05-Oct-2022	12-Oct-2022	09-Nov-2022	-	09-Mar-2023
	1	Rehabilitation of Badla GC-Chowganga GC Road from Ch. 4790m-6370[mtna], (Road ID:348332005), Dist: Kishoreganj.	1580.00	m	e-GP				Planned Days	0	0	21	21	14	7	28	91	120
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-27	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	22100000.00	Planned Dates	-	10-Aug-2022	31-Aug-2022	21-Sep-2022	28-Sep-2022	05-Oct-2022	02-Nov-2022	-	02-Mar-2023
	01	Widening of Katiadi H.Q- Sararchar GC via Boalia bazar Vangradi Road from Ch. 00m-10630m [Katiadi] (Road ID:348452009),Dist:Kishoreganj	10630.00	m	e-GP				Planned Days	0	0	21	21	7	7	28	84	120
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-28	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	26000000.00	Planned Dates	-	10-Aug-2022	31-Aug-2022	21-Sep-2022	05-Oct-2022	12-Oct-2022	09-Nov-2022	-	09-Mar-2023
	01	Widening of Chintaganj GC to Bakchanda GC Road from Ch. 00m-2270m [Kishoreganj-Sadar] (Road ID:348492008),Dist:Kishoreganj	2270.00	m	e-GP				Planned Days	0	0	21	21	14	7	28	91	120
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-29	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	12675000.00	Planned Dates	-	10-Aug-2022	24-Aug-2022	07-Sep-2022	14-Sep-2022	21-Sep-2022	19-Oct-2022	-	01-Feb-2023
	01	Widening of Arbaria UP H/Q- Rampur bazar via SRD (Zia road) Road from Ch.00m-1730m [Hossainpur] (Road ID:348273001), Dist: Kishoreganj	1730.00	m	e-GP				Planned Days	0	0	14	14	7	7	28	70	105
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Tender/KIS/GOBM/2022-2023/W-30	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	46460000.00	Planned Dates	-	10-Aug-2022	31-Aug-2022	21-Sep-2022	05-Oct-2022	12-Oct-2022	09-Nov-2022	-	09-Mar-2023
	01	Widening of Kishoreganj Nikli RHD (Shiddishory-Kaliban) road to Ziapanishad RHD (By pass) from Ch. 00m-3660m [Kishoreganj-Sadar] (Road ID:348492010), Dist:Kishoreganj	3660.00	m	e-GP				Planned Days	0	0	21	21	14	7	28	91	120
					Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-
Total Value of Procurement								Total :	362352000.00									