

Annual Procurement Plan (Works) 2022-23:

Ministry/Division: Ministry of Food


Procuring Entity Name & Code: Regional Controller of Food Office, Dhaka (Code No: 3258106, 3258107, 3257108).

Budget: Revenue

Package No	Description of Procurement Package Doods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK.	Time Code for Process	Advertise Pre-qualification (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of Completion of Contract
1	Repair of food godown & ancillary facilities at Monohordi LSD, Norsingdi.	Lot	1	LTM (National)	HOPE	GOB	9900000	Planned Date	1/12/2022	14/12/22	5/1/2023	19/1/2023	26/1/2023	24/2/2023	24/2/2023	24/6/2023
								Planned Date		14	21	14	7	28	84	120
								Actual Date								
2	Repair of food godown & ancillary facilities at Balabo LSD, Norsingdi.	Lot	1	LTM (National)	HOPE	GOB	5550000	Planned Date	1/12/2022	14/12/22	5/1/2023	19/1/2023	26/1/2023	24/2/2023	24/2/2023	24/6/2023
								Planned Date		14	21	14	7	28	84	120
								Actual Date								
3	Repair of RCC road & ancillary facilities at Sibpur LSD, Norsingdi.	Lot	1	LTM (National)	HOPE	GOB	8500000	Planned Date	1/12/2022	14/12/22	5/1/2023	19/1/2023	26/1/2023	24/2/2023	24/2/2023	24/6/2023
								Planned Date		14	21	14	7	28	84	120
								Actual Date								
4	Repair of RCC road, drain & ancillary facilities at Ombikapur LSD-1, Faridpur.	Lot	1	LTM (National)	HOPE	GOB	7500000	Planned Date	1/12/2022	14/12/22	5/1/2023	19/1/2023	26/1/2023	24/2/2023	24/2/2023	24/6/2023
								Planned Date		14	21	14	7	28	84	120
								Actual Date								
5	Repair of RCC road, drain & ancillary facilities at Banga LSD-1, Faridpur.	Lot	1	LTM (National)	HOPE	GOB	5600000	Planned Date	1/12/2022	14/12/22	5/1/2023	19/1/2023	26/1/2023	24/2/2023	24/2/2023	24/6/2023
								Planned Date		14	21	14	7	28	84	120
								Actual Date								
6	Repair of DCF Office & ancillary facilities at Rajbari.	Lot	1	LTM (National)	HOPE	GOB	8700000	Planned Date	1/12/2022	14/12/22	5/1/2023	19/1/2023	26/1/2023	24/2/2023	24/2/2023	24/6/2023
								Planned Date		14	21	14	7	28	84	120
								Actual Date								

[Handwritten Signature]

7	Repair of food godown & ancillary facilities at Astrogram LSD, Kisorgonj.	Lot	1	LTM (National)	HOPE	GOB	9700000	Planned Date	1/12/2022	14/12/22	5/1/2023	19/1/2023	26/1/2023	24/2/2023	24/2/2023	24/2/2023	24/6/2023
										14	21	14	7	28	84	120	
8	Repair of food godown & ancillary facilities at Itna LSD, Kisorgonj.	Lot	1	LTM (National)	HOPE	GOB	9900000	Planned Date	1/12/2022	14/12/22	5/1/2023	19/1/2023	26/1/2023	24/2/2023	24/2/2023	24/2/2023	24/6/2023
										14	21	14	7	28	84	120	
9	Other works (Installation of tube-well, Toilet and etc)	Lot	5	RFQ	PE	GOB	2500000	Planned Date	1/2/2023	10/2/2023	24/2/2023	24/2/2023	1/3/2023	8/3/2023	8/3/2023	8/4/2023	
										10	14	0	7	7	38	30	
Total Value of Works Procurement								67850000									


 (Md. Mahabubur Rahman)
 Regional Controller of Food
 Dhaka.
 22/6/23

22/6/23