

People's Republic of Bangladesh

Cabinet Division
Common Service Section
Annual Procurement Plan for FY 2022-2023

Project Name: Greater Dhaka Rural Infrastructure Improvement Project-3

Code: 224131700

SL No	Package No.	Name of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Taka (Lakh)	Time Code for Process	Advertise Prequel(if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract (Month)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
District: Gazipur																		
1	GDP-3/Gaz-116	কালিগঞ্জ উপজেলায় হাতিয়ানি হতে বয়েন কোম্পানী পল্লী রাস্তা (৩৩৩৩৪৪০৩৬) চেইং ০০-১৫০০	Km	1.500	LTM	PD	GOB	144.75	Planned of date		1/8/2022	15/8/2022	29/8/2022	12/9/2022	19/9/2022	17/10/2022		
									Planned of days		0	14	28	42	49	77	77	12
2	GDP-3/Gaz-117	কালিয়াকৈর উপজেলায় বগিয়াব বাজার - পোড়াসৈর ভায়া সদরুলপুর সড়ক উন্নয়ন (২২২২২৫০৪১) চেইং ০০-১০০০	Km	1.000	LTM	PD	GOB	96.50	Planned of date		1/8/2022	15/8/2022	29/8/2022	12/9/2022	19/9/2022	17/10/2022		
									Planned of days		0	14	28	42	49	77	77	12
3	GDP-3/Gaz-118	শ্রীপুর উপজেলায় সোনিয়া ইউপি (বাউনী বাজার) ইজতপুর বাজার সড়ক উন্নয়ন (৩৩৩৩৮৩০০৬) চেইং ৩৫৪০-৩৮৪৪, ৪৪৪১-৫০৫০	Km	0.900	LTM	PD	GOB	87.30	Planned of date		1/8/2022	15/8/2022	29/8/2022	12/9/2022	19/9/2022	17/10/2022		
									Planned of days		0	14	28	42	49	77	77	12
4	GDP-3/Gaz-119	কালিয়াকৈর উপজেলা হেড কোয়ার্টার (হাসপাতাল মোড়)-রয়েদ জিনিস ভায়া দরলিয়া বাজার রাস্তা (৩৩৩৩৬২০১২) চেইং ৭২০০-৯৮৫০	Km	2.650	OSTETM	PD	GOB	318.00	Planned of date		1/8/2022	29/8/2022	26/9/2022	10/10/2022	17/10/2022	14/11/2022		
									Planned of days		0	28	56	70	77	105	105	18
5	GDP-3/Gaz-120	কালিয়াকৈর উপজেলায় বজরপুর ইউপি (এন করিম এন্ডো হাউস) হতে করিম এর বাড়ী পল্লী সড়ক উন্নয়ন (৩৩৩৩৪৫২০৪) চেইং ০০-১০০০	Km	1.000	LTM	PD	GOB	96.50	Planned of date		1/8/2022	15/8/2022	29/8/2022	12/9/2022	19/9/2022	17/10/2022		
									Planned of days		0	14	28	42	49	77	77	12
6	GDP-3/Gaz-121	কালিয়াকৈর উপজেলায় বোয়ালী ইউপি হতে রান্ডপুর বাজার ও বকাজার সড়ক (৩৩৩৩২০১৮) চেইং ৫৭৭০-৮০০০	Km	2.300	OSTETM	PD	GOB	276.00	Planned of date		1/8/2022	29/8/2022	26/9/2022	10/10/2022	17/10/2022	14/11/2022		
									Planned of days		0	28	56	70	77	105	105	18

Project Name: Greater Dhaka Rural Infrastructure Improvement Project-3

Code: 224131700

SL No	Package No.	Name of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Taka (Lakh)	Time Code for Process	Advertise Prequell(if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract (Month)
7	GDP-3/Gaz-122	সদর উপজেলাধীন মেঘাবাড়ী নলজানি - রাস্তা সড়ক পেরিমেটার (৩৩৩৩০৪২৩৩) চেইজ ০০-১৫০০	Km	1.500	LTM	PD	GOB	144.75	Planned of date		1/8/2022	15/8/2022	29/8/2022	12/9/2022	19/9/2022	17/10/2022		
									Planned of days		0	14	28	42	49	77	77	12
8	GDP-3/Gaz-123	কালিগঞ্জ উপজেলাধীন মোকরপুর ইউপি - নোয়াপাড়া বাজার ভায়া জেলেপাড়া সড়ক উন্নয়ন। (৩৩৩৩৪৩০২০) চেইজ ০০-৪১০০	Km	4.100	OSTETM	PD	GOB	397.70	Planned of date		1/9/2022	29/9/2022	27/10/2022	10/11/2022	17/11/2022	15/12/2022		
									Planned of days		0	28	56	70	77	105	105	18
9	GDP-3/Gaz-124	কালিগঞ্জ উপজেলাধীন পুরাইল ফেরাঘাট - নাদারী পর্যন্ত সড়ক উন্নয়ন (৩৩৩৩৪৪০০২ চেইজ ৮০০-৩৫০০)	Km	2.700	OSTETM	PD	GOB	261.90	Planned of date		1/9/2022	29/9/2022	27/10/2022	10/11/2022	17/11/2022	15/12/2022		
									Planned of days		0	28	56	70	77	105	105	18
10	GDP-3/Gaz-125	কালিয়াবৈল উপজেলাধীন কাম্বনপুর গ্রাম-হাট খোলা বাজার ভায়া কিলবাড়িয়া আড়ানা গ্রাম রাস্তা উন্নয়ন (৩৩৩৩৪০১৪) এইচবিপি চেইজ ৪০০০-৬৬৫০	Km	2.650	OSTETM	PD	GOB	255.73	Planned of date		1/9/2022	29/9/2022	27/10/2022	10/11/2022	17/11/2022	15/12/2022		
									Planned of days		0	28	56	70	77	105	105	18
11	GDP-3/Gaz-126	শ্রীপুর ইউজেক্টআর (বাস মার্কেট) মেঘাবাড়ী আরএইচডি ভায়া ইছতপুর রাস্তা (শ্রীপুর পাট) (৩৩৩৩৮৬২১৯) চেইজ ৩৫০০-৬৫০০	Km	3.000	OSTETM	PD	GOB	360.00	Planned of date		1/9/2022	29/9/2022	27/10/2022	10/11/2022	17/11/2022	15/12/2022		
									Planned of days		0	28	56	70	77	105	105	18
12	GDP-3/Gaz-127	কাপালিয়া উপজেলাধীন করিঘাটা ইউনিয়ন হেড কোয়ার্টার - আড়াল জিনিস ভায়া রামপুর হাই স্কুল সড়ক উন্নয়ন। (৩৩৩৩৬৩০২১) চেইজ ০০-৬৫৮, ১২০০-৩৬৭০	Km	3.120	OSTETM	PD	GOB	302.64	Planned of date		1/9/2022	29/9/2022	27/10/2022	10/11/2022	17/11/2022	15/12/2022		
									Planned of days		0	28	56	70	77	105	105	18
13	GDP-3/Gaz-128	কাপালিয়া উপজেলাধীন করিঘাটার বাজার আরএইচ ডি-বড়হর বাজার ভায়া কড়িঘাটা ইউপি রোড (৩৩৩৩৬৩০০৩) চেইজ ৮৪৭০-৯৮২০	Km	1.350	LTM	PD	GOB	130.95	Planned of date		1/9/2022	15/9/2022	29/9/2022	13/10/2022	20/10/2022	17/11/2022		
									Planned of days		0	14	28	42	49	77	77	12
14	GDP-3/Gaz-129	কালিয়াবৈল উপজেলাধীন বড়ইবাড়া জিনিস আমতলি মজিনচাল (আর এড এইচ) ভায়া বেয়াসী ইউপি রাস্তা পর্যন্ত সড়ক উন্নয়ন। (৩৩৩৩২২০১২) চেইজ ১৩৫০-৩৮৫০	Km	2.500	OSTETM	PD	GOB	300.00	Planned of date		1/9/2022	29/9/2022	27/10/2022	10/11/2022	17/11/2022	15/12/2022		
									Planned of days		0	28	56	70	77	105	105	18
15	GDP-3/Gaz-130	কালীগঞ্জ জিনিস - উলুখোলা জিনিস ভায়া শানজেরা বাজার পর্যন্ত সড়ক উন্নয়ন (৩৩৩৩৪২০১০) চেইজ ৭৮০০-১১৬৭০	Km	3.870	OSTETM	PD	GOB	464.40	Planned of date		1/10/2022	29/10/2022	26/11/2022	10/12/2022	17/12/2022	14/01/2023		
									Planned of days		0	28	56	70	77	105	105	18
16	GDP-3/Gaz-131	শ্রীপুর উপজেলাধীন মোড় হইতে বড় চালা হইয়া চিনাকবনিয়া নকর বাড়ির মোড় পর্যন্ত রাস্তা পাকা করা। (৩৩৩৩৬৪০৬৭) চেইজ ৫০০-২০০০	Km	1.500	LTM	PD	GOB	144.75	Planned of date		1/10/2022	15/10/2022	29/10/2022	12/11/2022	19/11/2022	17/12/2022		
									Planned of days		0	14	28	42	49	77	77	12
17	GDP-3/Gaz-132	কাপালিয়া উপজেলাধীন দুর্গাপুর ইউনিয়ন হেড কোয়ার্টার-বাসড়া মাসক সিনিসর মাদ্রাসা ভায়া চাপার বাজার, রামনাট বাজার, ফুলবাড়িয়া নতুন বাজার রাস্তা। (৩৩৩৩৬৩০১১) চেইজ ৫১২-২৫০০	Km	1.908	OSTETM	PD	GOB	185.08	Planned of date		1/10/2022	29/10/2022	26/11/2022	10/12/2022	17/12/2022	14/01/2023		
									Planned of days		0	28	56	70	77	105	105	18
18	GDP-3/Gaz-133	কাপালিয়া উপজেলাধীন করিঘাটা বেহনঘাট হরদত আলী মাইলটেক-পিরোজপুর ডোমার টেক সড়ক উন্নয়ন (৩৩৩৩৬৫০২৯) চেইজ ০০-১২৫০	Km	1.250	LTM	PD	GOB	120.63	Planned of date		1/10/2022	15/10/2022	29/10/2022	12/11/2022	19/11/2022	17/12/2022		
									Planned of days		0	14	28	42	49	77	77	12

Project Name: Greater Dhaka Rural Infrastructure Improvement Project-3

Code: 224131700

SL No	Package No.	Name of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Taka (Lakh)	Time Code for Process	Advertise Prequell(if applicabl e)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completi on of Contract (Month)
19	GDP-3/Gaz-134	কাপাসিয়া উপজেলাধীন খ) রাহেদ ইউনিয়ন হেড কোয়ার্টার -দুলাপপুর বাজার ভায়া শেখন মিমার বাজার সড়ক উন্নয়ন। (৩৩৩৩৬৩০০১) চেইং ৯৬০০-১১২৫০	Km	1.650	OSTETM	PD	GOB	160.05	Planned of date		1/10/2022	29/10/2022	26/11/2022	10/12/2022	17/12/2022	14/01/2023		
									Planned of days		0	28	56	70	77	105	105	18
20	GDP-3/Gaz-135	কালিগঞ্জ উপজেলাধীন সাতরাইন ঘিনি - শেখার বাজার (আরএইচডি) রাজ্য ভায়া দেশান বাজার সড়ক উন্নয়ন। (৩৩৩৩৪৩০০১) চেইং ১১৩২৫-১২৮২৫	Km	1.500	LTM	PD	GOB	145.50	Planned of date		1/10/2022	15/10/2022	29/10/2022	12/11/2022	19/11/2022	17/12/2022		
									Planned of days		0	14	28	42	49	77	77	12
21	GDP-3/Gaz-136	শ্রীপুর উপজেলাধীন চৈত্রা বাজার -দনমাস্তা রাজ্য (৩৩৩৩৮৬৫১২২) চেইং ০০-৯০০	Km	0.900	LTM	PD	GOB	86.85	Planned of date		1/10/2022	15/10/2022	29/10/2022	12/11/2022	19/11/2022	17/12/2022		
									Planned of days		0	14	28	42	49	77	77	12
22	GDP-3/Gaz-137	কালিগঞ্জ উপজেলাধীন তুলসিয়া ইউপি - চৈত্রামানিকপুর বাজার রাজ্য ভায়া চুয়ারীখোলা বাজার সড়ক উন্নয়ন। (৩৩৩৩৪৩০০১) চেইং ১২৮০-২৯০০, ৩৫০০-৩৮৭০	Km	1.990	OSTETM	PD	GOB	193.03	Planned of date		1/11/2022	29/11/2022	27/12/2022	10/1/2023	17/01/2023	14/02/2023		
									Planned of days		0	28	56	70	77	105	105	18
23	GDP-3/Gaz-138	কালিগঞ্জ উপজেলাধীন বাঘাদুলাসানী ইউপি (বাসার) মুনাসাদুখান বাজার রাজ্য ভায়া ইন্দুরপুর বাজার সড়ক উন্নয়ন। (৩৩৩৩৪৩০০১) চেইং ১১৫০-২৮৫০	Km	0.700	LTM	PD	GOB	67.90	Planned of date		1/11/2022	15/11/2022	29/11/2022	13/12/2022	20/12/2022	17/01/2023		
									Planned of days		0	14	28	42	49	77	77	12
24	GDP-3/Gaz-139	কাপাসিয়া উপজেলাধীন খ) চৌক ইউনিয়ন হেড কোয়ার্টার (চৌক জিসি মোড়) -হাড়াইলি বেগুয়া মাট ভায়া সোহাগপুর বাজার রাজ্য উলুখুরা বাজার সড়ক উন্নয়ন। (৩৩৩৩৬৩০১৮) চেইং ৬৩৫০-৭৫৫০	Km	0.800	LTM	PD	GOB	77.60	Planned of date		1/11/2022	15/11/2022	29/11/2022	13/12/2022	20/12/2022	17/01/2023		
									Planned of days		0	14	28	42	49	77	77	12
25	GDP-3/Gaz-140	কাপাসিয়া উপজেলাধীন বারিঘাট ইউনিয়ন হেড কোয়ার্টার - বেগুনী বাজার সড়ক উন্নয়ন। (৩৩৩৩৬৩০১৩) চেইং ২২২০-৪৫০০	Km	2.280	OSTETM	PD	GOB	221.16	Planned of date		1/11/2022	29/11/2022	27/12/2022	10/1/2023	17/01/2023	14/02/2023		
									Planned of days		0	28	56	70	77	105	105	18
26	GDP-3/Gaz-141	শ্রীপুর উপজেলাধীন কর্নপুর দক্ষিণপাড়া হতে কর্নপুর পশ্চিমপাড়া ভায়া গোমিখা শিল্পক্ষা পাকস অফিস রাজ্য (৩৩৩৩৬৫৩১০) চেইং ৪০-১২৫০	Km	1.250	LTM	PD	GOB	120.63	Planned of date		1/11/2022	15/11/2022	29/11/2022	13/12/2022	20/12/2022	17/01/2023		
									Planned of days		0	14	28	42	49	77	77	12
27	GDP-3/Gaz-142	শ্রীপুর উপজেলাধীন ইজতপুর বেয়া মাট ব্রীজ - মধ্যপাড়া ফুল রাজ্য (৩৩৩৩৮৬৫৩২৪) চেইং ০-৩৫০	Km	0.350	LTM	PD	GOB	33.78	Planned of date		1/11/2022	15/11/2022	29/11/2022	13/12/2022	20/12/2022	17/01/2023		
									Planned of days		0	14	28	42	49	77	77	12
28	GDP-3/Gaz-143	কালিগঞ্জ উপজেলাধীন ক) এনএইচ৩৮৮৮৮ আনসার একাডেমী- হাবিবপুর রাজ্য (৩৩৩৩২৫১১১) চেইং ০-১১০০	Km	1.100	LTM	PD	GOB	106.15	Planned of date		1/11/2022	15/11/2022	29/11/2022	13/12/2022	20/12/2022	17/01/2023		
									Planned of days		0	14	28	42	49	77	77	12
29	GDP-3/Gaz-144	কাপাসিয়া উপজেলাধীন রাজবাড়ী জিসি-শ্রীপুর ইউনিয়ন হেড কোয়ার্টার রাজ্য (৩৩৩৩৬৩০১৯) চেইং ৬৪৫০-৮৫৫০	Km	2.500	OSTETM	PD	GOB	242.50	Planned of date		1/12/2022	29/12/2022	26/01/2023	9/2/2023	16/02/2023	26/03/2023		
									Planned of days		0	28	56	70	77	105	105	18
30	GDP-3/Gaz-145	কাপাসিয়া উপজেলাধীন বকৌণ্ড ইউনিয়ন হেড কোয়ার্টার-দরপরিয়া বাজার ভায়া শেখা কাচার বাজার রাজ্য (৩৩৩৩৬৩০২৭) চেইং ৩৪৩০-৫৫০০	Km	1.570	OSTETM	PD	GOB	152.29	Planned of date		1/12/2022	29/12/2022	26/01/2023	9/2/2023	16/02/2023	26/03/2023		
									Planned of days		0	28	56	70	77	105	105	18
31	GDP-3/Gaz-146	কালিগঞ্জ উপজেলাধীন ক) অলচালা বাজার - ফুলবাড়ীয়া ইউপি রাজ্য (ফুলবাড়ীয়া হতে অলচালা বাজার পর্যন্ত) সড়ক উন্নয়ন। (৩৩৩৩২৩০০৪) চেইং ৫০৫০-৬০০০	Km	0.950	LTM	PD	GOB	92.15	Planned of date		1/12/2022	15/12/2022	29/12/2022	12/1/2023	19/01/2023	16/02/2023		
									Planned of days		0	14	28	42	49	77	77	12
32	GDP-3/Gaz-147	কালিগঞ্জ উপজেলাধীন খ) মোক্তারপুর ইউপি - একুতা দেবীমাট বাজার রাজ্য ভায়া কালীহাসী সড়ক উন্নয়ন। (৩৩৩৩৪৩০১১) চেইং ১৫০০-২৩০০	Km	0.800	LTM	PD	GOB	77.60	Planned of date		1/12/2022	15/12/2022	29/12/2022	12/1/2023	19/01/2023	16/02/2023		
									Planned of days		0	14	28	42	49	77	77	12
33	GDP-3/Gaz-148	কালিগঞ্জ উপজেলাধীন মাপরা ইউপি হেডকোয়ার্টার -শাওটনা বাজার (আরএইচডি) রাজ্য ভায়া প্রত্নেবাংশ (কামতা গ্যাস স্ট্রিট) (৩৩৩৩৪৩০০৬) চেইং ১১০০-৫৬০০	Km	2.500	OSTETM	PD	GOB	242.50	Planned of date		1/12/2022	29/12/2022	26/01/2023	9/2/2023	16/02/2023	26/03/2023		
									Planned of days		0	28	56	70	77	105	105	18
34	GDP-3/Gaz-149	কালিগঞ্জ উপজেলাধীন বড়ারপুর ইউপি (ভূক বেঙ্গা কানন মার্কেট) -মোহানী বাজার রাজ্য ভায়া ফুলদি বাজার। (৩৩৩৩৪৩০১৩) চেইং ৮৩০-৩০০০	Km	2.170	OSTETM	PD	GOB	210.49	Planned of date		1/12/2022	29/12/2022	26/01/2023	9/2/2023	16/02/2023	26/03/2023		
									Planned of days		0	28	56	70	77	105	105	18
35	GDP-3/Gaz-150	শ্রীপুর উপজেলাধীন বিয়াদী -হাজির বাজার রাজ্য (৩৩৩৩৬৩০২৭) চেইং ২৬০০-৪৬০০	Km	২.০০০	OSTETM	PD	GOB	1০২.০০	Planned of date		1/12/2022	29/12/2022	26/01/2023	9/2/2023	16/02/2023	26/03/2023		

Project Name: Greater Dhaka Rural Infrastructure Improvement Project-3

Code: 224131700

SL No	Package No.	Name of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Taka (Lakh)	Time Code for Process	Advertise Prequel(if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract (Month)
33	GD1-3/02/150		km	2.000	LOT/EM	TD	GOB	195.00	Planned of days		0	28	56	70	77	105	105	18

Government of the People's Republic of Bangladesh

Local Government Engineering Department

Annual Procurement Plan for FY 2022-2023

District- Gazipur

Name of the Project: GOBM

Category of Procurement: Works

SL No.	Description of Procurement Works	Unit (Km/m)	Quantity	Estd. Const in lakh BDT
1	Periodic Maintenance of Rajandrapur-Mirzapur Road from Ch.6000m-6650m [Gazipur-s]	km		43.92
2	Rehabilitation of Sreepur UZHQ - Kapasia UZHQ (Bridge Approach Portion) Road at Ch.4700m [Sreepur]	km		19.33
3	Periodic Maintenance of Ghorashal Bridge (RHD)-Raniganj GC (Taraganj Bazar) Rd. via Jamalpur GC, Shawraid GC. (Kaliganj Part) road from Ch.3850-4260m [Kaliganj]	km	0.41	53
4	Widening of Tengra (Telihati U.PC)-Baldighat Bazar Road from Ch.00m-840m [Sreepur]	km	0.84	67.12
5	Periodic Maintenance of Sreepur UZHQ - Barmi Bazar GC Road from Ch.00m-2000m [Sreepur]	km	2	115.58
6	Periodic Maintenance of Kashempur G.C-Konabari (NHW)- Nasar Market-vowel Mirzapur G.C via Shakash Shar Road from Ch. 00m-3330m [Kaliakoir]	km	3.33	387.94
7	Periodic Maintenance of Kapasia Union HQ.-Baldha bazar Road from Ch.00m-1202m [Kapasiasia]	km	1.02	156
8	Periodic Maintenance works of Shawraid GC-Mohisher Bazar (RHD) Road Dolan Bazar from Ch.1506m-4849m [Kaliganj]	km	3.34	146.31
9	Periodic Maintenance of Bormi UPC -Bauni bazar Road from Ch.3333m-6444m [Sreepur]	km	3.31	166.36
10	Rehabilitation of Bormi GC-Jaina Bazar RHD Via Kawraid UPC Road from Ch.19100m-19799m [Sreepur]	km	0.699	208.14
11	Widening of Memberbari NHW - Sreepur GC via Izzatpur Bazar Road (Sadar Part) Road from Ch.00m-3000m [Gazipur-s]	km	3	354.88
12	Widening of Toke Union H/Q-Hariadi Kheya ghat bazar via Ulusara bazar Road from Ch.7329m-9364m [Kapasiasia]	km	2.03	199.64
13	Widening of Toke Union H/Q-Hariadi Kheya ghat bazar via Ulusara bazar Road from Ch.11330m-13500m [Kapasiasia]	km	2.17	255.13
14	Widening of Shawraid GC-Mohisher Bazar via Dolan Bazar Road from Ch.6630-10220m [Kaliganj]	km	3.59	227.02
15	Widening Maintenance works Kaliganj H/Q-Khalapara Bazar (Milgate) Road via Jugli from Ch. 973m-3848m [Kaliganj]	km	2.87	204.93
16	Widening of Tumulia UP-Tek Manikpur Bazar Road via Chuarikhola Bazar (Hankur Bridge) Road from Ch. 2920m-6575m [Kaliganj]	km	3.65	279.02

17	Periodic Maintenance of Gazipur GC- Shakhipur UZHQ via Kalidaspur (Sreepur part) Road from Ch.00m-920m [Sreepur]	km	0.92	89.42
		Total		2973.74

Government of the People's Republic of Bangladesh

Local Government Engineering Department

Annual Procurement Plan for FY 2022-2023

Name of the Project: IRIDP3

Name of District:- Gazipur

Category of Procurement: Works

SL No.	Description of Procurement Works	Unit (Km/m)	Quantity	Estd. Const in Million BDT
1	2	3	4	5
Upazila:- Kaliakor (Gazipur-01)				
1	Dubail Bridge-Pakurail Road from Ch. 2000-3000m [Road ID No. 333324057]	Km	1.00	10.00
2	Mouchak Fulbaria Road - Jaluavity River Ghat road from Ch. 00-1000m [Road ID No. 333324158]	Km	1.00	10.00
3	Kutubdia Beparipara Road from Ch. 2000-2750m [Road ID No. 333325013]	Km	0.75	8.00
4	Boardghar (Trimore) NHW- South Hijoltoli via Gojaria Kanchanpur GPS from Ch. 00-1000m [Road ID No. 333325161]	Km	1.00	10.00
5	Dhaka Tangail Highway to Dariapur pacca road via Sutrapur Matrikendra from Ch. 00-1000m [Road ID No. 333325162]	Km	1.00	10.00
6	Dong Bang Dying – Dhakhin para road from Ch.1000-2000m [Road ID No. 333324123]	Km	1.00	10.00
7	Habuarchala house of Delsowar Khristan para School Road from Ch.00-1000m [Road ID No. 333325238]	Km	1.00	10.00
8	Ultapara UZR more – Mudipara road from Ch.00-1000m [Road ID No.333324175]	Km	1.00	10.00
Sub-Total =			7.75	78.00
Upazila:- Sreepur (Gazipur-03)				
1	Improvement of Sreepur-Gorgoria (GOC) (Road ID-333864025)	Km	2.00	26.00
2	Improvement of Sreepur Hospital Dokkhin Side More-Pouro Kovor-Bagher Bazar Road (Road ID-333865330)	Km	2.00	26.00
3	Improvement Domdoma-Nimuria Road (Road ID-333865029)	Km	2.00	20.00
4	Improvement of Seepur College-Pelaid Road (Road ID-333864006)	Km	3.00	30.00
5	Improvement of Votolia-Nayapara Road (Road ID-333865340)	Km	2.00	20.00
6	Improvement of Bashbari-Sarakghata Road (Road ID-333865114)	Km	1.50	15.00
7	Improvement of Shoilat-Sarakghata Road (Road ID-333865050)	Km	1.50	15.00

		Sub-Total =	14.00	152.00
Upazila:- Kapasia (Gazipur-04)				
1	Toke Union H/Q-Singua bazar Rd from Ch.1370-2870m (Road ID-333363010)	Km	1.50	18.00
2	Rayed Union HQ.-Rayed Darga bazar Rd from Ch.1000-2000m (Road ID-333363015)	Km	1.00	12.00
3	Bagerhat Govt. Pry. School - Amtalai Rd. (End Pont. Of Rayed GC Borober Rd) from Ch.00-1000m (Road ID-333365050)	Km	1.00	12.00
4	Amraid - Gosinga Road Barhor Marulia Para Bangataz Pathagar - Bolakona via Amraid-Singhasree Road Tolla Para Dr. Barir Road Ch.00-1000m (Road ID-333365348)	Km	1.00	12.00
5	Toke GC- Lohadi Darger bazar Rd. Ch.7450-8450m (Road ID-333363025)	Km	1.00	12.00
6	Hariadi Govt. Pry. School - Boraber Bazar Road. Ch.00-1000m (Road ID-333363015)	Km	1.00	12.00
7	Barishabo Union HQ-Uzuli bazar Rd. Ch.2900-3900m (Road ID-333363014)	Km	1.00	12.00
8	Ulusara bazar-Biruzuli bazar Rd. Ch.00-1000m (Road ID-333364009)	Km	1.00	12.00
9	Charkhamar Launch ghat-Bagunhati FWC Road. Ch.00-1000m (Road ID-333364034)	Km	1.00	12.00
10	Union Digree Collage Hailjore - porar Bazar Rd. Ch.00-1000m (Road ID-333364087)	Km	1.00	12.00
11	Union Digree Collage Hailjore - Torgaon Union To Rayed GC Rd.(Infront of Prof.Ruhul Amin Vice Chairman House) Ch.00-1000m (Road ID-333364087)	Km	1.00	12.00
12	Rowtkona Madrasha - Ibrahim Market Rd. from Ch.3600-4000m (Road ID-333365028)	Km	0.40	5.00
13	Kapasia -Sreepur RHD Road Ator Alir Mazar - Rupashi Bangla Industry Road from Ch.00-1000m (Road ID-333365272).	Km	1.00	12.00
		Sub-Total =	12.90	155.00
Upazila:- Kaliganj (Gazipur-05)				
1	Improvement of Daripara - Darikavhanga - Barikhali Firindi Rd from Ch.1869-4400m (Road ID-333344032).	Km	2.53	25.30
2	Improvement of Nagori-Bagdi Rd from Ch.925-1800m (Road ID-333344027).	Km	0.88	10.00
3	Improvement of Bandhakhola-Tumulia mision Road from Ch.00-1180m (Road ID-333344004).	Km	1.18	11.80
4	Improvement of National Jute Mill West side near pacca road - Kaliganj Bashair road via Mollah para road from Ch.00-850m (Road Id-333345101).	Km	0.85	10.00
5	Improvement of Parartack Churikhola Pucca road - Parartack Mondir Rd from Ch.00-550m (Road Id-333344028).	Km	0.55	7.00
6	Improvement of Kaligonj GC - Bakterpur Bazar (RHD) Road Via Rajnagor Naya Bazar from Ch.00-2100m (Road Id-333342011).	Km	2.1	31.5
		Sub-Total =	8.09	95.60
		Grant Total =	42.74	480.60