

## Government of the People's Republic of Bangladesh

## Local Government of Engineering Department <u>Annual Procurement Plan for FY: 2022-2023</u>

**Budget:** Development

Ministry/Division : Local Government, Rural Development & Co-operatives / Local Government Division

**Project Name & Code**: Countrywide Rural Market Infrastructure Development Project (1st Revised) & **Code**: 224117300.

**Procurement Catagories**: WORKS

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	of	Estd. Cost in Taka (Lac)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
District : Gazipur.																	
CRMIDP/GAZ/W-302//2022-23	Construction of 2-Storied Rural Market Building (With 4-	Nos	1	e-GP	PD	GOB	300.00	Planned Dates	N/A	25/08/2022	25/09/2022	08/10/2022	15/10/2022	22/10/2022	18/11/2022		18/04/2024
	Storied Foundation) at Pirojali Hatkhola Bazar Under			( OSTETM)				Planned Days			30	14	7	7	26	84	515 days
	Upazila: Sadar , District: Gazipur.			NCT				Actual Dates									
CRMIDP/GAZ/W-303/2022-23	Construction of 2-Storied Rural Market Building (With 4-	Nos	1	e-GP	PD	GOB	300.00	Planned Dates	N/A	25/08/2022	25/09/2022	08/10/2022	15/10/2022	22/10/2022	18/11/2022		18/04/2024
	Storied Foundation) at Fulbaria Bazar Under Upazila:			( OSTETM)				Planned Days			30	14	7	7	26	84	515 days
	Kaliakair, District: Gazipur.			NCT				Actual Dates									