

People's Republic of Bangladesh  
Local Government Engineering Department  
Agargaon, Sher-e Bangla Nagar, Dhaka-1207.  
**Annual Procurement Plan for FY: 2022-2023**

Code: 1370304000000-3258112

Code: 1370304000000-3258113

Code: 1370304000000-3258111

Package No. & Budge Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>District: Munshiganj</b>																	
e-Tender/LGED/Mun/G oBM/22-23/W-01	Supplying Materials for Routine Maintenance On Pavement under Munshiganj District.			LTM	PE	GOB	20.20	Planned of Dates		28-Jul-22	11-Aug-22	25-Aug-22	1-Sep-22	8-Sep-22	6-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	30
								Actual Dates		27-Jul-22	14-Aug-22	23-Aug-22	4-Sep-22	4-Sep-22			
e-Tender/LGED/Mun/G oBM/22-23/W-02	Rehabilitation of Gazaria Upazila HO-Imampur Up via Rasulpur G.C, D.Pur, Sholoani, Baghaikandi,Hoglakandi (Hazi Afizuddin) Rd. from Ch.2640m - 4010.00m under Gazaria Upazila, District: Munshiganj.	m	1370.000	LTM	PE	GOB	47.36	Planned of Dates		7-Aug-22	21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	16-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	75
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	5-Sep-22				
e-Tender/LGED/Mun/G oBM/22-23/W-03	Rehabilitation of Rampal UP (Rampal College)-Dewan bazar Road from Ch. 00m 1764.00m Under Sadar Upazila District: Munshiganj. Road ID: (359563003)	m	1764.000	LTM	SE	GOB	73.01	Planned of Dates		7-Aug-22	21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	16-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	90
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	6-Sep-22				
e-Tender/LGED/Mun/G oBM/22-23/W-04	Road Widening & Rehabilitation of Sreenagar-Kolapara UP Office from Ch.0.00m -1015.00m Under Sreenagar Upazila, District: Munshiganj. Road ID: (359843001)	m	1015.000	LTM	SE	GOB	72.02	Planned of Dates		8-Aug-22	22-Aug-22	5-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	90
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	6-Sep-22				
e-Tender/LGED/Mun/G oBM/22-23/W-05	Rehabilitation of Baraikhali GC- Madankhali-Al-Amin bazar R&H road from Ch 1350 m -3990.00m Under Sreenagar Upazila District: Munshiganj. Road ID: (359842008)	m	2640.000	LTM	ACE	GOB	114.34	Planned of Dates		8-Aug-22	22-Aug-22	5-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	105
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	6-Sep-22				
e-Tender/LGED/Mun/G oBM/22-23/W-06	Rehabilitation of Bausia NH road-Guagachia UP via Bausia UP Rd. from Ch.00m -2477.00m. Under Gazaria Upazila, District: Munshiganj. Road ID: (359243004)	m	2477.000	LTM	HOPE	GOB	187.29	Planned of Dates		8-Aug-22	22-Aug-22	12-Sep-22	26-Sep-22	3-Oct-22	31-Oct-22		
								Plan of Days		0	14	21	14	7	28	84	105
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	6-Sep-22				
e-Tender/LGED/Mun/G oBM/22-23/W-07	Rehabilitation of Shahi Road - Aldi R&H via Bagia Bazar Road from Ch.00.00m-2900.0m. Under Tongibari Upazila, District: Munshiganj. Road ID: (359943005)	m	2900.000	LTM	ACE	GOB	119.81	Planned of Dates		8-Aug-22	22-Aug-22	5-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	105
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	6-Sep-22				
e-Tender/LGED/Mun/G oBM/22-23/W-08	Rehabilitation of Ariol High School/ Bazar-Baligoan Bazar/ UP Road from Ch 00m-2850.00m Under Tongibari Upazila District: Munshiganj. Road ID: (359943011)	m	2850.000	LTM	ACE	GOB	115.99	Planned of Dates		8-Aug-22	22-Aug-22	5-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	105
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	6-Sep-22				

Package No. & Budge Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e-Tender/LGED/MUN/G OBM/2022-23/W-09.	Rehabilitation of Nimtala Bus stand-Shekharnagar GC-Baraikhali GC Road from Ch.5500.00m-8100.00m Under Sirajdikhan Upazila, Dist: Munshiganj. Road ID: (359742001)	m	2600.000	LTM	HOPE	GOB	179.47	Planned of Dates		18-Aug-22	1-Sep-22	22-Sep-22	6-Oct-22	13-Oct-22	10-Nov-22		
								Plan of Days		0	14	21	14	7	28	84	105
								Actual Dates		17-Aug-22	4-Sep-22						
e-Tender/LGED/Mun/G oBM/22-23/W-10	Rehabilitation of Kuchiamora R&H-Chitrokot UP-Shekhernagar GC Rd. from Ch.1752.00m - 2952.00m Under Sirajdikhan Upazila, Dist: Munshiganj.	m	1200.000	LTM	SE	GOB	85.59	Planned of Dates		8-Aug-22	22-Aug-22	5-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	90
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	6-Sep-22				
e-Tender/LGED/Mun/G oBM/22-23/W-11	Road Widening & Rehabilitation of Ramjanbag-Charmusura Road Ch. 00m-3850.00m Under Sadar Upazila District: Munshiganj. Road ID:	m	3850.000	LTM	HOPE	GOB	185.16	Planned of Dates		8-Aug-22	22-Aug-22	5-Sep-22	12-Sep-22	19-Sep-22	17-Oct-22		
								Plan of Days		0	14	14	7	7	28	70	105
								Actual Dates		10-Aug-22	28-Aug-22	5-Sep-22	6-Sep-22				
e-Tender/LGED/Mun/G oBM/22-23/W-12	Road Widening & Rehabilitation of Louhajong UZHQ-Kukutia via Nagerhat bazar Road from Ch.00.00m-4490.00m Under Lauhajong Upazila, District:	m	4490.000	OTM	HOPE	GOB	271.39	Planned of Dates		8-Aug-22	29-Aug-22	19-Sep-22	3-Oct-22	10-Oct-22	17-Nov-22		
								Plan of Days		0	21	21	14	7	38	101	120
								Actual Dates		17-Aug-22	11-Sep-22						
e-Tender/LGED/MUN/G OBM/2022-23/W-13	Widening of Meghna Bridgr-Hossaindi Bazar Road from Ch 00m-2730m under Gazaria Upazila, District: Munshiganj. Road ID No: (359242001)	m	2730.000	OTM	HOPE	GOB	260.00	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	120
								Actual Dates									
e-Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Golangoni-Anayetnagar. (Mirkadim Pouroshava) Road from Ch. 682m-1350m [Sadar ]	m	668.000	LTM	SE	GOB	49.69	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
e-Tender/LGED/MUN/G OBM/2022-23/W-	Emergency Maintenance of Mohakhali UP (Satanikhil-Bazar)-Rahimganj Bazar Road Via Mamsar Road at ch. 5750m to 5866m [Sadar ]	m	116.000	LTM	SE	GOB	7.59	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
e-Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Tallala Bazar-Kazirbag-Kunderpar R & H. Road. from Ch. 1145-1412m [Sirajdikhan]	m	267.000	LTM	SE	GOB	30.63	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
e-Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Anwara filling station (R&H)-Hazi Bazar to Charpania Keya Ghat Road from Ch.00.00m - 2500.00m [Sirajdikhan]	m	2500.000	LTM	HOPE	GOB	116..53	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	120
								Actual Dates									
e-Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Kola UP-Shingpara Bazar Road from Ch.00-280m & 780m - 2380m [Sirajdikhan]	m	1180.000	LTM	HOPE	GOB	91.42	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	90
								Actual Dates									
e-Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Nayagaon Julhash-Chairman bari Road. from Ch.00.00m-860m [Tongibari]	m	860.000	LTM	SE	GOB	29.14	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									

Package No. & Budge Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Bagla Bazar-Baihal Govt.Pry. School Road.from Ch.00.00m-1000m [Tongibari]	m	1000.000	LTM	SE	GOB	29.66	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Tongibari - Dighirpar road - Maklas Dewan Bari road.Ch.00.00m-535m [Tongibari]	m	535.000	LTM	SE	GOB	16.11	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Maintenance of 75.00m Long RCC Girder Bridge on Tongibari-Dighirpar UZR - Biania Bazar Road at Ch. 2770m	m	75.000	LTM	SE	GOB	13.17	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Maintenance of 17.00m Bridge at Kamarkhara UP Office to Hashail jura (Double) Bridge Road at Ch. 1183m	m	17.000	LTM	SE	GOB	17.82	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Emergency Maintenance of (a) Bridge of Shahi Road-Aldi RHD Bangla Bazar Road at Ch. 180, 660,700m (b) Bridge of Arial High School - Bangla Bazar Balogaon Bazar Bazar UP Road at Ch. 1400 & 2200m [Tongibari]	m	17.000	LTM	SE	GOB	3.42	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Balasur RHD-Uttar Balasur(Eatimkhana) Road from Ch.00.00m-215m [Sreenagar]	m	215.000	LTM	SE	GOB	68.28	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Delbough-Dak Bangla Road from Ch.00.00m-441m [Sreenagar]	m	414.000	LTM	ACE	GOB	51.49	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	90
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Atigoan-Kurigao-Paisa Road.from Ch.00.00m-937m [Louhajong]	m	937.000	LTM	SE	GOB	29.77	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Atigoan-Kurigao-Paisa Road.from Ch.00.00m-937m [Louhajong]	m	937.000	LTM	ACE	GOB	79.22	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	90
								Actual Dates									
Tender/LGED/MUN/G OBM/2022-23/W-	Rehabilitation of Anarpura N H Road-Tengerchar UP Road from Ch.00.00m-1330m [Gazaria]	m	1330.000	LTM	ACE	GOB	71.32	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	90
								Actual Dates									

Package No. & Budge Type: Revenue	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e-Tender/LGED/MUN/GOBM/2022-23/W-	Rehabilitation of Rasulpur GC-Bhaberchar GC via Karim Khan Road from Ch.5450m-5970m [Gazaria]	m	520.000	LTM	SE	GOB	21.09	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									
e-Tender/LGED/MUN/GOBM/2022-23/W-	Rehabilitation of Gazaria Upazila HQ-Imampur Up via Rasulpur G.C, D.Pur, Sholoani Baghaikandi, Hoglekandi (Hazi Afizuddin) Road from Ch.7363-8350m [Gazaria]	m	520.000	LTM	SE	GOB	37.81	Planned of Dates		11-Sep-22	2-Oct-22	23-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22		
								Plan of Days		0	21	21	14	7	28	91	75
								Actual Dates									