

ANNUAL PROCUREMENT PLAN for 2022-2023

Budget: Revenue

Ministry/Division : Ministry of Fisheries and Livestock
 Agency : Department of Fisheries, Bangladesh
 Procuring Entity Name & Code : Upazila Fisheries Officer, Zajira, Shariatpur and 1440204-123212

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Fish and Fisheries product	NS	LS	RFQ	UFO	GOB	1.5	Planned Date	02.7. 21	09.7. 21	09.7. 21	11.7. 21	13.07.21	19.7. 21	18 days	10 days	02.7. 21
								Planned Days		-	-	-	-		-	-	
								Actual									
GD2	Entertainment	NS	LS	DPM	UFO	GOB	0.05	Planned Date		-	-	-	-		-	-	365 days
								Planned Days		-	-	-	-		-	-	365 days
								Actual									365 days
GD3	Cleaning equipments		LS	DPM	UFO	GOB	0.03	Planned Date									365 days
								Planned Days									365 days
								Actual									365 days
GD4	National Fish Week program Celebration	m ³	LS	DPM	UFO	GOB	0.60	Planned Date									365 days
								Planned Days									365 days
								Actual									365 days
								Planned Days									365 days
								Actual									365 days
GD5	Other official supplies and miscellaneous materials & goods.	NS	LS	DPM	UFO	GOB	0.50	Planned Date									365 days
								Planned Days									365 days
								Actual									365 days

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD6	Purchase of Computer with Printer & Accessories	NS	LS	RFQ	UFO	GOB	0.70	Planned Date		02.9. 21	09.9. 21	09.9. 21	11.9. 21	13.9. 21	19.9. 21	18 days	60 days
								Planned Days		0	8	0	2	2	6	18 days	60 days
								Actual									
GD7	Stationery, Seal & Stamps etc.	NS	LS	DPM	UFO	GOB	0.10	Planned Date		-	-	-	-		-	-	365 days
								Planned Days		-	-	-	-		-	-	365 days
								Actual		-	-	-	-		-	-	365 days
GD8	Publication & Publicity	NS	LS	DPM	UFO	GOB	0.20	Planned Date		-	-	-	-		-	-	365 days
								Planned Days		-	-	-	-		-	-	365 days
								Actual		-	-	-	-		-	-	365 days
GD9	Petrol & Lubricants	Set	2	DPM	UFO	GOB	0.24	Planned Date		-	-	-	-		-	-	365 days
								Planned Days		-	-	-	-		-	-	365 days
								Actual		-	-	-	-		-	-	365 days
GD10	Purchase of Computer Accessories	NS	LS	DPM	UFO	GOB	0.25	Planned Date		-	-	-	-		-	-	365 days
								Planned Days		-	-	-	-		-	-	365 days
								Actual		-	-	-	-		-	-	365 days
GD11	Purchase of Office Equipments	NS	LS	DPM	UFO	GOB	0.10	Planned Date		-	-	-	-		-	-	365 days
								Planned Days		-	-	-	-		-	-	365 days
								Actual		-	-	-	-		-	-	365 days

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD12	Materials for other expenses on training program	NS	LS	DMP	UFO	GOB	0.45	Planned Date									365 days
								Planned Days		-	-	-	-	-	-	-	365 days
								Actual									
GD13	Materials for demonstration farm	NS	LS	DPM	UFO	GOB	0.30	Planned Date		-	-	-	-		-	-	365 days
								Planned Days		-	-	-	-		-	-	365 days
								Actual			-	-	-	-	-	-	365 days
GD14	Materials for repairing of fish sanctuary		LS	DPM	UFO	GOB	0.30	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days		-	-	-	-		-	-	365 days
								Actual		-	-	-	-		-	-	365 days
	Total value of Goods						5.32										

স্বাক্ষরিত ৩১/০৭/২০২২ খ্রি.
(মোহাম্মদ আবুল বশার)
উপজেলা মৎস্য কর্মকর্তা (অ.দা.)
জাজিরা, শরীয়তপুর।