

Package No	Description Procurement Package as per Annual Budget with Financial Code	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G 25	Testing Fees (3221105)	LS	LS	DPM	PE/ UFO	GO B	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G 26	Land Development Tax (3821102)	LS	LS	-	PE/ UFO	GO B	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G 27	Municipality Tax (3821103)	LS	LS	-	PE/ UFO	GO B	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G 28	Travel Allowance (3244101)	LS	LS	-	PE/ UFO	GO B	0.90	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G 29	Demonstration Farm (3251104)	LS	LS	DPM	PE/ UFO	GO B	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G 30	Fish & fisheries Product (3254101)	LS	LS	RFQ	PE/ UFO	GO B	2.50	Planned Dates	N/A	18/08/23	25/08/23	25/08/23	25/08/23	25/08/23	25/08/23	7 days	12 days
G 31	Dress (3256106)	LS	LS	RFQ	PE/ UFO	GO B	0.111	Planned Dates	N/A	03/11/23	10/11/23	10/11/23	10/11/23	10/11/23	10/11/23	7 days	4 days
Total																	

Procuring Entity

ANNUAL PROCUREMENT PLAN FOR WORKS (2021-2022)

Ministry/Division : Ministry of Fisheries & Livestock
Head of Procuring Entity & Agency : Director General; Department of Fisheries, Bangladesh
Procurement Entity Name & Post : Sudip Bhattacharya; Senior Upazila Fisheries Officer
Office Name & Code : Office of the Senior Upazila Fisheries Officer; Gopalpur, Tangail.
Office Code: 1440204123290

Package No	Description Package as per Annual Budget with Financial Code WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequalifi- cation (if applicabl e)	Invite/ Advertis- e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Compl etion of Contra ct	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W 1	Non Residence Building (Repairing of Office Building) 3258107	LS	LS	RFQ	PE/DFO	GoB	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days										
								Actual Dates										
W 2	-	-	-	-	-	-	-	Planned Dates										
								Planned Days										
								Actual Dates										
Total =							0.00											

Procuring Entity