

Annual Procurement plan(APP)
for Goods


(FY: 2022-2023)


Budget Revenue

Ministry/Division : Rural Development & Cooperative Division
Agency : Development of Cooperative
Procuring Entry Unit & Code : Upuzila Co-operative Office, Austagram, Kishoreganj.

Package No	Description of procurement Package Goods	Unit	Quantity	procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Thousand TK	Time Code For Process	Not Used in Goods	Invite Advertis e Tender	Tender Opening	Tender Evaluati on	Approva l to Award	Not fication of Award	signing of Contract	Total Time of Contract Signature	Time of Completio n of Contract
GR-01	In House Training 3231301	LS	LS	DPM	HOPE	GOB	0										
GR-02	Computer Accessories 4112202	LS LS LS	LS LS LS	RFQ	HOPE HOPE HOPE	GOB B	85	Planned dates		22 Sep 2023	29 Sep 2023	30 Sep 2023	7oct 2022	13oct 2022	Not Needed	20days	
								Actual dates		0 day	7days	1day	7days	6days			
GR-03	Livertege 3256106	LS LS LS	LS LS LS	DPM	HOPE HOPE HOPE	GOB	07										
GR-04	Contingencies 3255105	LS	LS	DPM	HOPE	GOB	25										
GR-05	Postage ticket 3211119	LS	LS	DPM	HOPE	GOB	02										
GR-06	Petrol Oil Lubricants 3243101	LS	LS	DPM	HOPE	GOB	36										
GR-07	Motor Vehicles(repair & Maintenance) 3258101	LS	LS	DPM	HOPE	GOB	15										
GR-08	Furniture (repair & Maintenance) 3258102	LS	LS	DPM	HOPE	GOB	20										
GR-09	Computers and Office Equipment(repair & Maintenance) 3258103	LS	LS	DPM	HOPE	GOB	25										
GR-10	Other machinery and Equipment Repair 3258105	LS	LS	DPM	HOPE	GOB	15										

GR-11	Computer and Accessories 325801	No's	7	DPM	HOPE	GOB	15	As per instant requisition						
								22 Sep 2023	29 Sep 2023	30 Sep 2023	7oct 2022	13oct 2022	Not Needed	20days
GR-12	Internet	15	15	DPM	HOPE	GOB	20	As per instant requisition						
GR-13	Electronics repair	15	15	DPM	HOPE	GOB	20	As per instant requisition						
GR-14	Office Equipment 4112310	No's	15	DPM	HOPE	GOB	15	As per instant requisition						
GR-15	Furniture (purchase)	No's	15	RFQ	HOPE	GOB	50	22 Sep 2023	29 Sep 2023	30 Sep 2023	7oct 2022	13oct 2022	Not Needed	20days
								0 day	7days	1day	7days	6days		


 20/09/2020
 प्रिन्सिपल ऑफिसर
 असाइनमेंट ऑफिस
 एम्प्लॉयमेंट प्रोसेसिंग
 विभाग, दिल्ली


 20/09/2020
 असाइनमेंट ऑफिसर
 असाइनमेंट ऑफिस
 एम्प्लॉयमेंट प्रोसेसिंग
 विभाग, दिल्ली