

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID12	Materials for other expenses on training program	NS	LS	DMP	UFO	GOB	0.45	Planned Date Planned Days Actual									365 days
GID13	Materials for demonstration farm	NS	LS	DPM	UFO	GOB	0.30	Planned Date Planned Days Actual									365 days
GID14	Materials for repairing of fish sanctuary	LS	LS	DPM	UFO	GOB	0.30	Planned Date Planned Days Actual									365 days
	<b>Total value of Goods</b>						5.32										365 days

১৯/০৫/১৯

১৯/০৫/১৯

১৯/০৫/১৯

১৯/০৫/১৯

১৯/০৫/১৯

১৯/০৫/১৯

১৯/০৫/১৯

(স্বাক্ষরিত)

উপজেলা সংস্থা কর্মকর্তা (অ. দা.)

নাটিয়া, শরীয়তপুর।