


FINAL ANNUAL PROCUREMENT PLAN for 2021-2022


Budget: project

Ministry/Division : Ministry of Fisheries and Livestock
 Agency : Department of Fisheries, Bangladesh
 Procuring Entity Name : Upazila Fisheries Officer, Naria, Shariatpur
 Project Name & Code : Conservation and Development of Indigenous Fish Species and Snail Project and 224329800


Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approval Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process		Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
								Planned Date	Actual									
1	GOODS						8	9	10		11	12	13	14	15	16	17	18
GDI1	Petrol & Lubricants (cod: 3243101)	NS	LS	DPM	UFO	project	0.10	Planned Date										365 days
								Planned Days										365 days
								Actual										365 days
GDI2	Alternative employment (cod: 3821116)	NS	LS	RFQ	UFO	project	3.036	Planned Date		12-05-22	19-05-22	19-05-22	19-05-22	09-06-22	19-05-22		8 days	28 days
								Planned Days										365 days
								Actual										365 days
GDI3	Other official supplies and miscellaneous materials & goods. (cod: 3255105)		LS	DPM	UFO	project	0.05	Planned Date										365 days
								Planned Days										365 days
								Actual										365 days
GDI4	Encouragement (cod: 3211131)	m ³	LS	DPM	UFO	project	3.52256	Planned Date										365 days
								Planned Days										365 days
								Actual										365 days
								Planned Days										365 days
								Actual										365 days
GDI5	Motivational Meeting (cod: 3231301)	NS	LS	DPM	UFO	project	2.631	Planned Date										365 days
								Planned Days										365 days
								Actual										365 days



 Md. Faruk Hossain
 উপজেলা ফিশারি অফিসার
 নারিয়া, শরীয়তপুর।


 Md. Faruk Hossain
 উপজেলা ফিশারি অফিসার
 নারিয়া, শরীয়তপুর।


 Md. Faruk Hossain
 উপজেলা ফিশারি অফিসার
 নারিয়া, শরীয়তপুর।

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contracting Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD6	Honorary Allowance (cod: 3257206)	NS	LS	DPM	UFO	project	0.285	Planned Date Planned Days Actual		-	-	-	-	-	-	-	365 days	
GD7	Implementation of law (cod: 3211110)	NS	LS	DPM	UFO	project	0.544	Planned Date Planned Days Actual		-	-	-	-	-	-	-	365 days	
GD8	Fish and Fish Product (cod: 3254101)	NS	LS	RFQ	UFO	project	3.40	Planned Date Planned Days Actual		29-08-21	09-09-21	09-09-21	09-09-21	09-09-21	09-09-21	15-09-21	17 days	17 days
GD9	Training (cod: 3231301)	Set	2	DPM	UFO	project	0.936	Planned Date Planned Days Actual		16-09-21	23-09-21	23-09-21	23-09-21	23-09-21	23-09-21	29-09-21	14 days	14 days
GD10	Fisheries Exhibition (cod: 3251104)	NS	LS	DPM	UFO	project	1.0	Planned Date Planned Days Actual		-	-	-	-	-	-	-	365 days	
GD11	Travel Allowance (cod: 3244101)	NS	LS	DPM	UFO	project	0.15	Planned Date Planned Days Actual		-	-	-	-	-	-	-	365 days	


 জেলা মুক্তি বাহিনী
 জেলা মুক্তি বাহিনী
 শরীয়তপুর।


 (সহ জাতির বোসেন মুখা)
 উপজেলা সংস্কৃতি কর্মকর্তা (অ.স.স.)
 নড়িয়া, শরীয়তপুর।