

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	21	21	18
SE6	Fish and Fisheries products	NS	LS	RFQ	SUFO	GOB	4.00	Planned Date		01.09.23	08.9.23	08.9.23	11.9.23	13.09.23	18.9.23	18 days	30 days
								Planned Days		0	8	0	3	0	5	18 days	30 days
								Actual									
SE7	অন্যান্য মনিহারী	NS	LS	DPM	SUFO	GOB	0.50	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days		-	-	-	-	-	-	-	365 days
								Actual									
SE8	স্ট্যাম্প সীল	NS	LS	DPM	SUFO	GOB	0.20	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days		-	-	-	-	-	-	-	365 days
SE9	পরিষ্কার পরিচ্ছন্নতা সামগ্রী	NS	LS	DPM	SUFO	GOB	0.10	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days		-	-	-	-	-	-	-	365 days
Total value of Goods							7.80										

অনুমোদন করা হইল

02/09/2023
মোঃ সাইফুর রহমান
জেলা মৎস্য কর্মকর্তা
মানিকগঞ্জ।

02/09/2023
(মোঃ জহিরুল ইসলাম অরুন্দ)
সিনিয়র উপজেলা মৎস্য কর্মকর্তা
মানিকগঞ্জ সদর, মানিকগঞ্জ
ফোন: ০২-৭৭২০৭৯৩