

Ministry/Division : Local Government, Rural Development & Co-operatives / Local Government Division

**Project Name & Code** : Countrywide Rural Market Infrastructure Development Project (1st Revised) & **Code** : 224117300.

et: Development

**Procurement Catagories** : WORKS

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	of	Estd. Cost (in Million BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
District : Gazipur.																	
CRMIDP/GAZ/W-304	Construction of 2-Storied Rural Market Building (With 4-	Nos	1	e-GP	PD	GOB	30.00	Planned Dates	N/A	13/09/2023	13/10/2023	27/10/2023	04/11/2023	11/11/2023	07/12/2023		07/15/2025
	Storied Foundation) at Basair Bazar Under Upazila:			( OSTETM)				Planned Days			30	14	7	7	26	84	515 days
	Kaliganj , District : Gazipur.			NCT				Actual Dates									
CRMIDP/GAZ/W-374	Construction of 2-Storied Rural Market Building (With 4-	Nos	1	e-GP	PD	GOB	30.00	Planned Dates	N/A	13/09/2023	13/10/2023	27/10/2023	04/11/2023	11/11/2023	07/12/2023		07/15/2025
	Storied Foundation) at Aral Bazar Under Upazila:			( OSTETM)				Planned Days			30	14	7	7	26	84	515 days
	Kapasia, District : Gazipur.			NCT				Actual Dates									